The Newhall Land And Farming Company, ""Draft Master Streambed
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A LENNAR/LNR COMPANY

June 12, 2008

Mr. Dennis Bedford

California Department of Fish and Game
South Coast Region (5)

4949 Viewridge Avenue

San Diego, CA 92123

Re: Submittal of the Draft Master Streambed Alteration Agreement Package (1600-2004-0016-R5)
Resource Management and Development Plan — Newhall Ranch Project

Mr. Bedford:

Newhall Land is pleased to submit the attached Draft Master Streambed Alteration Agreement (MSAA)
package for the Newhall Ranch Resource Management and Development Plan (RMDP). The package has been
developed over the last 12 months in consultation with Region 5 staff and the Department’s legal counsel.

The attached package includes the Draft MSAA, the project-specific 1605 Subnotification forms, and project-
level graphics with related impact and mitigation data. Please review the attached and let us know when you
will be available to meet with Newhall to go over the MSAA package.

Newhall Land appreciates the Department’s continued cooperation on the Project. Please do not hesitate to call
me (661-255-4259) with any questions or to discuss.

Sincerely,

e
Directgr! Environmeptat Resources

ce: S. Puccini
J. Matiox
M. Subbotin
S. Rojas

Attachment: Draft Master Streambed Alteration Agreement package, dated June 12, 2008
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CALIFORNIA DEPARTMENT OF FISH AND GAME
Region 5
4949 Viewridge Avenue
San Diego, CA 92123-1662

Notification No. 1600-2004-0016-R5

MASTER STREAMBED ALTERATION AGREEMENT

|. PURPOSE

This Master Streambed Alteration Agreement (Agreement) is entered into between the California
Department of Fish and Game (Department) and The Newhall Land and Farming Company
(Newhall) pursuant to Fish and Game Code sections 1602 and 1605. The purpose of this
Agreement is to establish measures to protect and conserve fish and wildlife resources that could
be substantially adversely affected by Newhall's construction, operation, maintenance, and repair
of proposed bridges, roads, flood control structures, drainage facilities, utilities, trails, and
associated infrastructure in or near the Santa Clara River and its tributary drainages, which are
needed to implement the Newhall Ranch Specific Plan, as described in the Newhall Ranch
Resource Management and Development Plan (Newhall Ranch RMDP). The Newhall Ranch
RMDP is intended to direct both resource management and development within the boundaries
of the RMDP study area, as described herein.

[l. RECITALS

WHEREAS, the Department is trustee for fish and wildlife resources of the State of

Cdifornia.

WHEREAS, the Legislature has declared that the protection and conservation of the
State's fish and wildlife resources are of utmost public interest, and fish and wildlife conservation
isaproper responsibility of the State.

WHEREAS, Fish and Game Code section 1602 requires any person, state or local
governmental agency, or public utility to notify the Department before beginning activity that
will do one or more of the following: (1) substantially obstruct or divert the natural flow of a
river, stream, or lake; (2) substantially change the bed, channel, or bank of a river, stream, or
lake; (3) use any material from the bed, channel, or bank of ariver, stream, or lake; or (4) deposit
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or dispose of debris, waste, or other material containing crumbled, flaked, or ground pavement

where it may passinto ariver, stream, or lake.

WHEREAS, the purpose of a lake or streambed alteration agreement is to incorporate
into project activities, which are subject to Fish and Game Code section 1602, measures
necessary to protect fish and wildlife resources where such activities could substantially

adversely affect those resources.

WHEREAS, pursuant to sections 1602 and 1605 of the Fish and Game Code, prior to
March 25, 2008, Newhall completed the "Notification of Lake or Streambed Alteration” form,
paid the associated fees, and submitted the notification package and Newhall Ranch RMDP to
the Department.

WHEREAS, pursuant to the Newhall Ranch RMDP, Newhall, or its transferee, will
conduct activities that may substantially divert or obstruct the natural flow, or substantially
change the beds, channels, or banks of the following waters within the RMDP study area in the
County of Los Angeles, California

@ the Santa Clara River, downstream of the proposed Commerce Center Drive
Bridge to the Los Angeles County/Ventura County jurisdictional line (Santa Clara

River); and

(b) Santa Clara River tributary drainages. Chiquito Canyon, Lion Canyon, Long
Canyon, Potrero Canyon, San Martinez Grande Canyon, the lower portion of
Castaic Creek, Agricultural Ditch (in Landmark Village area), Ayers Canyon,
Dead-End Canyon, Exxon Canyon, Homestead Canyon, Humble Canyon, Middle
Canyon, Mid-Martinez Canyon, Off-Haul Canyon, Salt Canyon, Magic Mountain
Canyon, Unnamed 1 Canyon (on Entrada), Unnamed 2 Canyon (on Entrada),
Unnamed Canyon A (near Homestead Canyon), Unnamed Canyon B (near Long
Canyon), Unnamed Canyon C (near Humble Canyon), Unnamed Canyon D (near

Middle Canyon) (Tributary Drainages).

The location of the above-reach of the Santa Clara River and the Tributary Drainages are shown
on Figure 24 of the Newhall Ranch RMDP (December 2007).
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WHEREAS, the Newhall Ranch RMDP is a conservation, mitigation, and permitting
plan for the RMDP study area, and is intended to direct both resource management and
development in that area. The resource management component of the Newhall Ranch RMDP
would guide future resource conservation, mitigation, and permitting needed for the long-term
management of sensitive biological resources within the RMDP study area. It would be
implemented in conjunction with the development plan component of the Newhall Ranch
RMDP. This component consists of infrastructure in or adjacent to the Santa Clara River and the
Tributary Drainages within the RMDP study area, which is needed to implement the previously-
approved Specific Plan. The Newhall Ranch RMDP infrastructure is to be designed in
compliance with Los Angeles County flood control requirements, Los Angeles County and
Caltrans bridge and roadway requirements, utility service needs, and Los Angeles County and
Los Angeles Regional Water Quality Control Board (LARWQCB) stormwater/water quality
management requirements. The Newhall Ranch RMDP infrastructure is described below as

"Covered Activities."

WHEREAS, this Agreement authorizes Newhall, or its transferee, to perform certain
new construction, operation, and maintenance activities described in the Newhall Ranch RMDP
and this Agreement, and requires Newhall, or its transferee, to comply with the Notification
Procedures, Protective Measures, and Monitoring and Reporting provisions set forth in this
Agreement when performing such activities to avoid or minimize substantial adverse impacts to
fish and wildlife resources.

WHEREAS, authorizations under this Agreement are transferable to other persons or
entities, including, but not limited to, the Los Angeles County Department of Public Works, the
County of Los Angeles, water districts, water companies, sanitation districts, developers, and
utilities (Operator), for al, or any portion, of the activities authorized by this Agreement,
including responsibilities for compliance with the Notification Procedures, Protective Measures,
and Monitoring and Reporting provisions set forth in this Agreement. Transfers will be made in

writing and filed with the Department as part of the Subnotification process described herein.

WHEREAS, Newhall and Operator agree to comply with the terms and conditions of the
Newhall Ranch RMDP and this Agreement.
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WHEREAS, the Department biologists have inspected the RMDP study area on
numerous occasions, and have determined that, absent the Protective Measures and Monitoring
and Reporting provisions set forth in this Agreement, the Covered Activities specified herein
may substantially adversely affect existing fish and wildlife resources, including, but not limited
to, the special status wildlife and plant species and sensitive habitat/vegetation communities
described in the Newhall Ranch RMDP.

WHEREAS, the Newhall Ranch RMDP component is the subject of a joint
Environmental Impact Statement/Environmental Impact Report (EISEIR; SCH. No.
2000011025) pursuant to the National Environmental Policy Act (NEPA) and the California
Environmental Quality Act (CEQA). The U.S. Army Corp of Engineers (Corps) and the
Department are the lead agencies for purposes of the EISEIR.

WHEREAS, the Department and Newhall regard this Agreement as a Master Lake or
Streambed Alteration Agreement in accordance with sections 1602 and 1605 of the Fish and
Game Code for long-term resource management in compliance with the Newhall Ranch RMDP

and this Agreement.

WHEREAS, the Covered Activities specified in this Agreement require other permits,
agreements, and authorizations from the Department, the Corps, and U.S. Fish and Wildlife
Service (USFWS). Newhall is the applicant for these other federal and state permits, agreements,
and authorizations, and they include: (a) Section 404 Permit from the Corps, pursuant to the
federal Clean Water Act (33 U.S.C. 881251-1387); and (b) two Incidental Take Permits under
the California Endangered Species Act (CESA; Fish and Game Code §2081, subd. (b)). Newhall
acknowledges it is responsible for completing federa and state environmental review, and
obtaining all necessary permits, agreements, and authorizations from the Department and other
agencies before beginning any of the Covered Activities described in this Agreement.

NOW, THEREFORE, the Department and Newhall agree to the following terms and
conditions set forth below.

(1. ACTIVITY LOCATION

This Agreement is applicable to the Covered Activities described herein, but only in the Newhall

Ranch RMDP study area location. The RMDP study area encompasses the same areas as the
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boundary of the previously approved Newhall Ranch Specific Plan, except that the RMDP also
includes Specific Plan-related traffic/utility infrastructure and the Salt Creek area in Ventura
County, adjacent to the Specific Plan boundary. This study area is depicted on Figure 3 of the
Newhall Ranch RMDP. The sensitive biological areas within the RMDP study area encompass
the Specific Plan's River Corridor Special Management Area (SMA)/Significant Ecological Area
23 (SEA 23), the High Country SMA/SEA 20, the Salt Creek area, designated Open Areas, oak
resources, and designated spineflower preserves.

V. DEFINITIONS

The definitions below apply to this Agreement.
"Agreement” means this Master Streambed Alteration Agreement.

"Bank Stabilization" means the following types of bank protection described in the Newhall
Ranch RMDP for both the Santa Clara River and certain identified Tributary Drainages within
the RMDP study area: (a) buried soil cement; (b) ungrouted rock riprap; () gunite slope lining;
(d) turf reinforcement mats (TRMs); and (€) associated grade stabilization structures.

"Bridges’ means the two proposed bridges, Potrero Canyon Bridge and Long Canyon Road
Bridge, and one previously approved bridge, Commerce Center Drive Bridge, located over the
main stem of the Santa Clara River within the RMDP study area. The Commerce Center Drive
Bridge was previously analyzed in the Final EIS/EIR prepared and approved by the Corps and
the Department in connection with the previously adopted Natural River Management Plan (SCH
No. 1997061090, August 1998).

"Day" means calendar day, unless otherwise specified.

"Drainages converted to buried storm drain” means those drainages within the RMDP site,
including many of the smaller, ephemeral drainages, that would be graded as part of the grading
operations required to facilitate build-out of the Newhall Ranch Specific Plan. Flows in these
drainages meet the Los Angeles County flood criteria (less than 2,000 cfs) to be conveyed by
storm drain. Because of the small, ephemeral nature of these drainages, the RMDP does not

propose to create new drainage channels to replace these impacted drainages. Rather, the wet-
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weather flows that currently occupy these drainages would be routed into the Specific Plan
development's storm drain system, and would be discharged to the Santa Clara River via the
proposed storm drain outlets. Such drainages are depicted on Figure 24 of the RMDP, dated
December 2007.

"EISJEIR" means the combined Environmental Impact Statement and Environmental Impact
Report (SCH No. 2000011025) prepared for the Newhal Ranch RMDP and Spineflower
Conservation Plan.

"Emergency Maintenance Work" means any maintenance activity authorized in the Project
Approval Documents that must be initiated on an accelerated time schedule to ensure proper
function or to prevent harm to the environment. This definition isintended to be broader than the

term "Emergency" as defined in section 21060.3 of the Public Resources Code.

"Emergency work," as defined in Public Resources Code section 21060.3, means "[a] sudden,
unexpected occurrence, involving a clear and imminent danger, demanding immediate action to
prevent or mitigate loss of, or damage to, life, health, property, or essential public services," and
it includes, but is not limited to, "such occurrences as fire, flood, earthquake, or other soil or

geologic movements, as well as such occurrences asriot, accident, or sabotage.”

"Entity" means any Person, state or local governmental or public agency, or public or private

utility.

"Maintenance” means the activities described in the Storm Drain and Water Quality Feature
Routine Maintenance Practices manual, which is found in Appendix A to the Newhall Ranch
RMDP.

"Modified Tributary Drainages’ means existing major tributary drainages within the RMDP
study area (e.g., Chiquito Canyon and San Martinez Grande Canyon), which would require
stabilizing treatments to protect the channel and surrounding development from excessive
vertical scour and lateral channel migration. The existing major tributary drainages would remain
intact, but would sustain permanent and temporary impacts from construction of stabilization
elements, including buried bank stabilization and grade stabilization structures. Modified
Tributaries aso include portions of other drainages within the RMDP study area (e.g., portions
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of Long, Lion, and Potrero Canyon) where stabilization of the existing drainages is not feasible
and, therefore, in order to meet Los Angeles County flood protection objectives, these drainages
would be graded and a new drainage would be constructed utilizing buried bank stabilization and
grade stabilization structures, and would have sufficient hydrologic capacity to accommodate the
Los Angeles County capital flood without the need for clearing vegetation from the drainage

channels.

"Newhall Ranch Specific Plan" means the Newhall Ranch Specific Plan approved by the Los
Angeles County Board of Supervisors on May 27, 2003.

"Newhall Ranch RMDP" means the Newhall Ranch Resource Management and Development
Plan prepared by Dudek dated December 2007.

"Operator" means an Entity; the Los Angeles County Department of Public Works; the County
of Los Angeles; water districts, water companies; sanitation districts; developers; and utilities for
al, or any portion, of the activities authorized by this Agreement, including responsibilities for
compliance with the Notification Procedures, Protective Measures, and Monitoring and

Reporting provisions set forth in this Agreement.

"Person” means any person, firm, association, organization, partnership, business, trust,

corporation, limited liability company, company or district.

"Project Approval Documents' means, for purposes of this Agreement, the Newhall Ranch
RMDP and the two Incidental Take Permits sought by Newhall and addressed in the subject
EISEIR.

"Preserved Drainages’ means that, among the tributary drainages within the RMDP site, some
are located in areas where no impacts are proposed, and are distant enough from surrounding
development that bank stabilization is not required. Thus, these drainages would remain in their
existing condition; and the RMDP does not propose to impact or enhance these drainages. In
most situations, these drainages would be located in future open space areas and maintain their
current hydrologic functions, as well as providing linkages for wildlife movement to and from
the Santa Clara River. The Preserved Drainages are depicted on Figure 24 of the RMDP, dated
December 2007.
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"Riparian vegetation" means terrestrial vegetation that grows besides rivers, streams, and other
freshwater bodies, and that depends on these water sources for soil moisture greater than would

be available from local precipitation.

"Santa Clara River" means the reach of the Santa Clara River from downstream of the proposed

Commerce Center Drive Bridge to the Los Angeles County/Ventura County jurisdictional line;

"Spineflower Conservation Plan" means a conservation and management plan to permanently
protect and manage a system of preserves designed to maximize the long-term persistence of the
San Fernando Valley spineflower (Chorizanthe parryi ssp. fernandina; spineflower or SFVS),
which was prepared by Dudek.

"Subnoatification Form™ means the notification and project description that Newhall or Operator
must submit to the Department for review and approva before it may commence any of the
Covered Activities specified in this Agreement.

"Take" means hunt, pursue, catch, capture, or kill, or attempt to hunt, pursue, catch, capture, or
kill.

"Tributary Drainages’ means the following Santa Clara River tributary drainages. Chiquito
Canyon, Lion Canyon, Long Canyon, Potrero Canyon, San Martinez Grande Canyon, the lower
portion of Castaic Creek, Agricultural Ditch (in Landmark Village area), Ayers Canyon, Dead-
End Canyon, Exxon Canyon, Homestead Canyon, Humble Canyon, Middle Canyon, Mid-
Martinez Canyon, Off-Haul Canyon, Salt Canyon, Magic Mountain Canyon, Unnamed 1 Canyon
(on Entrada), Unnamed 2 Canyon (on Entrada), Unnamed Canyon A (near Homestead Canyon),
Unnamed Canyon B (near Long Canyon), Unnamed Canyon C (near Humble Canyon), and
Unnamed Canyon D (near Middle Canyon), as stated in the above Recitals and illustrated on
Figure 24 of the RMDP.

V. COVEREDACTIVITIES

This Agreement covers those activities described in the Newhall Ranch RMDP that are subject to
Fish and Game Code section 1600, et seg. (Covered Activities). A copy of the Newhall Ranch
RMDP is attached herewith as Exhibit 1, incorporated by reference, and made a part of this
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Agreement. Within the RMDP study area, the following Covered Activities are authorized to

occur:
Bridges, and/or road culverts;
Bank Stabilization;
Drainage facilities;
Water quality control facilities,
Modified Tributary Drainages;
Preserved Drainages;
Drainages converted to buried storm drain;
Grade stabilization structures;
Utility corridors,
Utility crossings;
Temporary haul routes for grading equipment;
Ouitfall pipeling(s) from the Newhall Ranch Water Reclamation Plant (WRP) through
bank stabilization to the bed of the Santa Clara River, and associated construction
activities;
Roadway improvements to SR-126;
Roadway improvements to Magic Mountain Parkway;
Roadd/trails;
Maintenance activities;
Recreation facilities, including viewing platforms;
Habitat enhancement and restoration activities,
Stream diversions;
Construction dewatering discharge(s);
Removal/trimming of riparian vegetation;
Trenching;
Clearing and grubbing;
Grading cut and fill;
Sediment removal;
Hydrostatic testing;
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Erosion control; and

Geotechnical surveys and testing.

During the term of this Agreement, in the event that natural erosion or flooding processes cause
landward erosion to the limits of the Department's jurisdiction, this Agreement authorizes
Newhall or Operator to reclaim the eroded lands to the agreed upon limit of jurisdiction through
filling and other earthwork activity. If Newhall or Operator elects to not reclaim such eroded
lands within two years of the end of the erosion event, (or such later time if required to obtain
any necessary permits) and such lands develop Fish and Game jurisdictional habitat, then the
Department may exert jurisdiction. Newhall or Operator is responsible for maintaining adequate
records to document any such erosion event and repair work to respond to any Department
jurisdictional assertion. Such reclamation shall be subject to Subnotification and mitigation
measures provided under this Agreement, except that compensatory habitat mitigation is not
required. Nothing in this Agreement precludes Newhall or Operator from conducting

Emergency Work, as defined in this Agreement.

Newhall or Operator may impact a maximum of 00.00 acres of jurisdictional wetlands habitat
including 00.00 acres of riverbed and 00.0 acres of transitional riparian habitat in or adjacent to
the Santa Clara River and the Tributary Drainages within the RMDP study area.

VI. NOTIFICATION PROCEDURES
A. General

Prior to initiating any Covered Activities under this Agreement and the Newhall Ranch RMDP,
notification shall be given by Newhall or Operator to the Department through the use of a
Subnotification Form. The Subnotification shall describe the project category or work type as
either: Verification/Consistency Review, Variance Approval Review, Amendment Review, or
Maintenance Notification. The Subnotification also shall be used for transfers of authority for
Covered Activities permitted by this Agreement from Newhall to Operator(s).

If greater than 50 percent of Newhall is sold, merged, or consolidated, or otherwise acquired by
another company or entity, Newhall shal give the Department written notice of any new

organizational structure as soon as practical after such sale, merger, consolidation, or acquisition.
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B. Content of the Subnaotification

Prior to initiating any Covered Activities as identified in this Agreement and the Newhall Ranch
RMDP, Newhall or Operator shall submit a Subnotification in the same form as Exhibit 2,
which is attached hereto, incorporated by reference, and made a part of this Agreement.
Information required for a complete Subnotification Form shall include, as appropriate, a
description of the Newhall Ranch RMDP project by name; the applicant/property owner contact
information; project location; the project category or work type; and the project description,
impacts, financia security, associated permit(s), and environmental review information specified
on the Subnoatification Form (Exhibit 2).

As appropriate, information regarding the need for stream diversions and dewatering plans also
shall be included. These plans shall include species protection, exclusion, and relocation plan
elements to demonstrate protection of resources. Each Subnotification shall include a statement
on the consistency of the proposed project with the Newhall Ranch RMDP, EIS/EIR, and this
Agreement. This statement, which has been incorporated into the Subnotification Form (Exhibit
2), includes a statement of compliance with environmental protection measures for threatened

and endangered species, water quality, and riparian habitat.

Newhall or Operator shall submit a cost estimate for performance and monitoring of
compensatory mitigation measures, and a financial security in a form approved by the

Department's Legal Affairs Division.
C. Agency Review

The Department shall review each completed Subnoatification Form, along with the plans and
mitigation information, for consistency with the Newhall Ranch RMDP, EIS/EIR, 2081 Permits,
and this Agreement (Project Approval Documents). The Department shall make the following
concurrence determinations: (1) conformance of the project (or maintenance activity) with the

Project Approval Documents; and (2) availability of sufficient compensatory mitigation.

The Department will deny authorization if the Department determines. (1) the project is
inconsistent with the Project Approval Documents; (2) the submitted Subnotification Form does
not include sufficient information, plans, or maps to determine that the project is consistent with

the Project Approval Documents; or (3) the proposed compensatory mitigation is insufficient
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(either inadequate mitigation credits, or insufficient creation, restoration, revegetation, or
weeding plan proposal) to comply with the approved mitigation. The Department shall provide
specific reasons for the denial. In the event of a denial, the Department and Newhall or Operator
may follow the dispute resolution procedures set forth in this Agreement to resolve the
inconsistency/insufficiency, or Newhall or Operator may submit a revised Subnotification Form,
or otherwise modify the project features, to show consistency with the Project Approval

Documents.

D. Department Response to Subnotification
1. Completeness Determination

The Department shall notify Newhall or Operator, via either letter or email (see
Notifications Section VI, F.2. below), within 5 business days of recelving a
Subnotification of the Department's completeness determination. A Subnotification shall
be complete if it contains the relevant information described on the Subnotification Form
(Exhibit 2) and as detailed on the Subnotification Completeness Checklist, which is
attached hereto as Exhibit 3, incorporated by reference, and made a part of this
Agreement. The Department shall either provide a notice of completeness, or in the
event of an incompleteness determination, the Department shall provide a detailed list of
additional information needed to make the submittal complete. The review period
described below will begin after the Department deems the submittal complete. If the
Department does not respond within the 5 business day time period described above, the
Subnotification shall be automaticaly deemed complete at that time, and the review
period described below will begin.

2. Department Technical Review Period

After the Subnotification is deemed complete, the Department shall review it for
consistency with the Project Approval Documents in accordance with the time periods

and procedures described below.

a. New construction activitiess The Department shall make the consistency

determination no more than 30 business days from the date that the Subnotification is
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deemed complete.

b. Routine maintenance: The Department shall make the consistency determination no

more than 20 business days from the date the Subnotification is deemed compl ete.

c. Emergency maintenance work: The Department shal make the consistency
determination no more than 5 business days from the date the Subnotification is

deemed complete.

3. Determination

a. Concurrence

The Department shall notify Newhall or Operator by letter or email that the project is
consistent with the Project Approval Documents in accordance with the notification
proceduresin Section V1, F.2. below of this Agreement.

b. Non-Concurrence

If the Department determines that a project is not consistent with the Project
Approva Documents, then the Department shall so notify Newhall or Operator by
letter or email pursuant to the notification procedures in Section VI, F.2. below of the
Agreement. The Department shall provide Newhall or Operator with the basis for its
non-concurrence decision. A non-concurrence decison may be based on the
following: (1) a project being modified beyond the approved limits of the Newhall
Ranch RMDP (Exhibit 1); or (2) project plans lack specific applicable, previously
approved measures to ensure protection of sensitive species, water quality, or riparian
habitat.

4. Agreement Amendment

a. Minor and Major Amendments

In the event of a determination of non-concurrence, Newhall or Operator may then
resubmit a revised Subnotification with additional information and/or corrections to
respond to the Department's basis for denial. Alternatively, the Operator may initialy
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or in response submit a request for a Minor or Major Agreement Amendment. A
Minor Amendment may be for such things as. (1) less than significant changes to
project limits, (2) dlightly modified mitigation measures that provide equivalent
environmental protection; or (3) unigue project features or innovations in design not
contemplated in the RMDP, but consistent with the natural river concepts of the
Newhall Ranch RMDP and this Agreement. A Major Amendment may be for things
such as: (1) completion of a project significantly larger in scope or impact than
contemplated in the Newhall Ranch RMDP; (2) request for a project not
contemplated in the Newhall Ranch RMDP; (3) new mitigation measures or proposed
substantial modifications to existing measures, or (4) proposed alternative

compensatory mitigation.

An Amendment request shall include the following information: (1) any new
environmental impacts and their significance associated with the modification; (2)
any changes in the overall environmental impacts of the Newhall Ranch RMDP due
to the modification of an individua project; and (3) conformance with the
environmental protection elements, mitigation measures, and conditions set forth in
the Newhall Ranch RMDP and this Agreement.

b. Additional CEQA Considerations

The Department may approve the Minor or Mg or Amendment without further CEQA
compliance unless the Minor or Maor Amendment would result in additional
substantial adverse effects or a substantial increase in the severity of previousy
identified significant effects on fish and wildlife resources beyond those mitigated by
the Project Approval Documents. (CEQA Guidelines, 815162.) For purposes of this
section, a project will have an additional substantial adverse effect on fish and
wildlife resources if the project as revised does not meet the standards in sections
2081(b) and (c) for issuance of a Section 2081(b) Permit, or if it otherwise has an
additional substantial adverse effect on fish and wildlife resources. If the Department
determines that the project would have additional substantial adverse effects on fish
and wildlife resources then additional CEQA compliance would need to be
determined, pursuant to CEQA Guidelines sections 15162 to 15164.
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c. Additional Agreement Conditionsand RMDP Revisions

Processing of an Amendment may result in additional conditions, mitigation
measures, or modification of the Newhall Ranch RMDP to provide for mitigation of

any additional significant impacts.

d. Review of Amendment

The Department shall review the Amendment and make the same determinations
described in Section VI1.D.3., above, while also considering the information required
in Section VI.D.4.a, above. The completeness and review periods described in
Sections VI.D.1 and V1.D.2 above shall be doubled for Amendments (i.e., be 10 and
60 days). The Department shall either: (1) deem the project mitigation measures
adequate and consistent with the Project Approva documents; (2) condition the
consistency determination with additional mitigation measures; or (3) require
additional CEQA evauation and, as appropriate, make a determination of consistency,
including any additional mitigation measures required by the additional CEQA
evaluation. |If additional CEQA evaluation is required pursuant to Section VI1.D.4.b,
the review period for the Amendment shall be extended to incorporate any public
review that may be required under CEQA. If the Amendment is denied, the
Department shall provide specific reasons for the denial. Upon denial, nothing
precludes Newhall or Operator from notifying the Department of the activity in
accordance with the provisions of Fish and Game Code section 1600 et seq. and

pursuing a separate Lake or Streambed Alteration Agreement for such activity.

5. No Response

If the Department fails to respond within the time period(s) described above, Newhall
or Operator may begin the activity described in the Subnotification after the review
period has expired, provided that Newhall or Operator complies with the protective

measures described in the Project Approval Documents, in completing the project.

This “no response approach” shall be confirmed in writing by Newhall or Operator
and submitted to the Department prior to the start of work as a component of the five-

day pre-construction notification. Exercise of this option is at the discretion of
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Newhall or Operator and does not obviate any other responsibilities or requirements
of the Newhall Ranch RMDP, this Agreement, or the associated permits, conditions,

or mitigation measures.

E. Department I nspection
The Department shall contact Newhall or Operator prior to conducting pre-project inspections

and site compliance monitoring.

F. Contact Information
All notices and requests under this Agreement shall be in writing and sent by e-mail or letter (by

overnight mail, next business day delivery), asfollows:

1. Natification to the Department shall be sent to:

California Department of Fish and Game

4949 Viewridge Avenue

San Diego, California92123-1662

Attn: Environmental Services

E-mail:

Re: Newhall Ranch RMDP (specify project Subnotification #)

2. Notification to Newhall or Operator shall be sent to:
The Newhall Land and Farming Company
23823 Valencia Boulevard
Valencia, California 91355
Attn: Vice-President Operations
E-mail: bcrable@newhall.com

Re: Newhall Ranch RMDP MSAA #1600-2004-0016-R4-X XXX

All such notices or requests shall be effective upon the earlier of actual receipt, or twenty-four
(24) hours after the e-mail was sent, or after deposit with the overnight mail carrier. The
Department or Newhall/Operator may change its address or designate a new street address or e-

mail for notices under this Agreement by notice complying with the terms of this section.
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VII. PROTECTIVE MEASURES

A. The Covered Activities identified in the Newhall Ranch RMDP, or as authorized by
this Agreement or Amendment, shall incorporate a natural river management concept. The
engineering design for such concept is based primarily on vegetated channels in the River
mainstem and larger tributaries, which avoid the need for routine flood control
maintenance. Approved Los Angeles County Department of Public Works maintenance
activities are included as Appendices to the Newhall Ranch RMDP.

B. The Newhall Ranch RMDP incorporates comprehensive mitigation measures for all
activities described under this Agreement. As described in Section VI.B., Content of the
Subnotification, above, a comprehensive summary is required to be submitted to the
Department describing project compliance with applicable mitigation measures.

C. A conservation easement shall be recorded on Newhall's ownership in phases over
approximately 977 acres of the Santa Clara River from the confluence of Castaic Creek
and the Santa Clara River to the Los Angeles County/Ventura County line (hereinafter
referred to as Conservation Easement Area) and along several main Tributaries (Salt
Creek, Castaic Creek), to protect existing plant, fish and wildlife resources in perpetuity.
The Conservation Easement shall be recorded in phases with the River Corridor SMA
last, but with the entire Conservation Easement Area offered no later than January 1,
2040.

1. Prior to recording the Conservation Easement, Newhall may subdivide and/or sell
portions of its property outside of the Conservation Easement Area without notice
to, or consent of, the Department. Newhall shall not sell any portions of its
property within the Conservation Easement Area without first reserving a
conservation easement, as required by the Newhall Ranch RMDP, on the portion
of the subject property covered by the Newhall Ranch RMDP, which conservation
easement will specifically allow implementation of the projects authorized under
the Newhall Ranch RMDP.
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2. The Conservation Easement shall be recorded in favor of an agent or entity
approved by Newhall and the Department. This Conservation Easement shall not
preclude Newhall from issuing other conservation easements and/or dedications
as required by the Newhall Ranch Specific Plan's Resource Management Plan
provisions. All such conservation easements will be consistent in their

provisions.

3. A conservation easement over any remaining Newhall fee title property in the
subject Conservation Easement Area may be recorded before or after construction
activities are completed, at the discretion of Newhall, to athird party agent or entity
approved by the Department.

4, A series of easements, or one comprehensive easement, may be recorded if
deemed appropriate by Newhall, but the Conservation Easement(s) shall be
transferred to an agent or entity approved by the Department. The form and
content of the Conservation Easement(s) shall be approved by the Department's
Legal Affairs Division prior to their execution.

D. Disturbance or removal of vegetation shall not exceed the lesser of the limits approved by
the Department by this Agreement and the Newhall Ranch RMDP, or the detailed

construction plans, except as otherwise authorized pursuant to this Agreement.

E. Newhall or Operator shall notify the Department, in writing, at least five (5) days prior to
initiation of construction (project) activities and at least five (5) days prior to the
completion of construction (project) activities. Newhall or Operator shall follow the

notification procedures set forth in Section VI.F. of this Agreement.

F. The Department's specified fisheries biologist shall be contacted via telephone or email
prior to any work within flowing or ponded water and prior to any surface water
diversions or initiation of dewatering activities. The Department's specified fisheries
biologist is currently Maurice Cardenas at telephone (805) 640-1852, emall
mcardenas@cfg.ca.gov. The Department may change their specified fisheries biologist

upon written notice under section VI.F. above.
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G. Copies of this Agreement, all associated permits, and supporting documents, provided
with the Subnotification required by this Agreement, shall be readily available at work
sites at all times during periods of active work, and shall be presented to any Department
personnel, or personnel from another authorizing agency, upon demand. All Contractors
shall read and become familiar with the contents of this Agreement. Specific sections of
the mitigation measures applicable to routine construction activities shall be incorporated

into pre-construction training of construction personnel on the project site.

VIII. MONITORING AND REPORTING
A. Annual Report

1. On or before April 1 of each year, an annual report (Annual Report Outline) shall be
submitted by Newhall or Operator detailing the following:

a. Results of al pre-construction specia status species survey and relocation efforts
during the prior year shall be summarized and submitted in tabular form, with
figures indicating survey limits, sensitive species discovered, and location of
deposition of recovered plant and animal species. This Pre-Construction Survey
Checklist shall be in the form provided in Exhibit 4, which is attached hereto,
incorporated by reference, and made a part of this Agreement.

b. Results of parasitic animal species control from the prior year shall be summarized

and submitted in tabular form, with figures indicating locations of control efforts.

c. Newhall or Operator shall file a Mitigation Accounting Form annualy. The
Mitigation Account Form shall be in the form provided in Exhibit 5, which is
attached hereto, incorporated by reference, and made a part of this Agreement, and
shall document the amount of vegetation planted during the past year, any "in-lieu
fees' paid for exotic invasive plant species control, the status of all mitigation
credits to date, and any credits subtracted by projects implemented during the past

year.

d. Candidate restoration sites shall be selected by Newhall and described in the
Annua Report Outline, which shall be in the form provided in Exhibit 6, attached
hereto, incorporated by reference, and made a part of this Agreement.
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e. The Annual Report Outline shall include any required plans for plant spacing,
locations of candidate restoration and weed control sites, or proposed "in-lieu fees,”

restoration methods, and vegetation community restoration performance standards.

f. For active vegetation community creation sites, the Annual Report Outline shall
include the survival, percent cover, and height of planted species, the number by
species of plants replaced, an overview of the revegetation effort and its success in
meeting performance criteria, the method used to assess these parameters, and
photographs.

g. For active exotics control sites, the Annual Report Outline shall include an
assessment of weed removal; a description of the relative cover of native
vegetation, bare areas, and exotic vegetation; colonization by native plants, and
photographs.

B. Four-Year Review Report

1. Schedule

Newhall or Operator shall provide astatus report to the Department every four years from
the date of Department's signature on this Agreement. The status report shall be
delivered to the Department no later than 90 days prior to the end of each four-year

period.
2. Report Contents
a. A copy of thisoriginal Agreement;

b. The status of the activity covered by this Agreement;

c. An evauation of the success or falure of the measures in the Agreement to protect
the fish and wildlife resources that the activity may substantially adversely affect; and

d. A discussion of any factors that could increase the predicted adverse impacts on fish
and wildlife resources, and a description of the resources that may be adversely
affected.
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3. Department Review

The Department shall review the four-year status report, and conduct an onsite inspection
to confirm that Newhall or Operator is in compliance with the Agreement and that the
measures in the Agreement continue to protect the fish and wildlife resources. If the
Department determines that the measures in the Agreement no longer protect the fish and
wildlife resources that are being substantially adversely affected by the Covered
Activities, the Department, in consultation with Newhall or Operator, and within 45 days
of receipt of the report, shall impose one or more new measures to protect the fish and
wildlife resources affected by the activity. If requested to do so by Newhall or Operator,
the Department shall make available the information upon which it determined the
Agreement no longer protects the affected fish and wildlife resources.

a. Issues Resolution: If Newhall or Operator disagree with one or more of the new
measures, within seven days of receiving the new measures, it shall notify the
Department, in writing, of the disagreement. Newhall or Operator and the Department
shall consult regarding the disagreement within seven days of the Department
receiving the notice. The dispute resolution process described below shall be

ingtituted should any disagreement not be resolved.

4. Timely Reports

If Newhall or Operator fails to provide timely status reports as required by section
1605 of the Fish and Game Code, the Department may suspend or revoke the

Aqgreement.
IX. COMPLIANCE WITH AGREEMENT AND DISPUTE RESOLUTION
A. Notice of Non-Compliance

In the event that an individua project is aleged by the Department to be conducted or
constructed in violation of any portion of this Agreement, the work for that individual project
shall cease upon written notice by the Department to Newhall or Operator until the matter is
resolved.
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If Newhall or Operator's work changes for an individual project from that stated in this
Agreement, this Agreement is no longer valid as it relates to that individua project and the
Amendment process shall be initiated or a new notification shall be submitted to the Department
if that individual project is to be pursued. Failure to comply with the provisions of this
Agreement may result in prosecution, in addition to the dispute resolution provisions set forth in
Section I1X.B. below.

B. Dispute Resolution

If Newhall or Operator disagree with the Department's determination under Section VI.C,
VIII.B.3 or IX.A, the local field staff for the Department and Newhall or Operator shall attempt
to resolve the issue within fourteen (14) days of the Department's original notice to Newhall or
Operator. If the issue is not resolved within 14 days of the origina notice, the issue shall be
elevated to the Department's Regional Manager and Newhall or Operator's Vice-President or
President who shall attempt to resolve the issue within 21 days of such elevation. If the issue is
still not resolved, the disagreement will be elevated to the Department's Director and General
Counsel and Newhall or Operator's President who shall attempt to resolve the issue within 21
days of this second elevation. If the issue is not resolved by Newhall or Operator and the
Department, and the issue is triggered by Section V111.B.3 above, then Newhall or Operator may
request, in writing, the appointment of a panel of arbitrators to resolve the disagreement pursuant
to the procedures set forth in Fish and Game Code section 1605, subd. (g). The panel of
arbitrators shall be appointed within 14 days of the completed consultation set forth above in this
section. The panel of arbitrators shall issue a decision within 14 days of the date it is established.
All other provisions of subdivision (b) of section 1603 regarding the panel shall apply to any
arbitration panel established in accordance with section 1605 of the Fish and Game Code.

C. Mitigation Responsibility

In the event that any authority under this Agreement is transferred or assigned to an Operator for
activities conducted and mitigation required under this Agreement, Newhall shal have no
liability for the actions of such persons or entities or for the failure of such persons, entities,

agencies, and utilitiesto comply with the terms of this Agreement.
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X. FEES

The fees below are based on the current Lake and Streambed Alteration Program fee schedule in
Cdlifornia Code of Regulations, title 14, section 699.5. Newhall shall pay the appropriate fee
from the existing fee schedule at the time the specific feeis paid.

A. BaseFee
Newhall shall pay a non-discretionary base fee of $30,000.
B. Subsequent Fees

1. The annual discretionary fee of $2,500 shall be waived because Newhall has funded a
dedicated position through the Department and this position is responsible for

managing this Agreement.

2. Newhal or Operator shall also pay $250 per Subnotification submittal to the
Department at the time of filing the form.

C. Amendments
1. Minor amendments

Operator shall submit a fee of $150 with any request for a minor amendment. See
Section V1.D.4 above for a definition of minor versus major amendments.

2. Major amendments
Operator shall submit afee of $500 with any request for a major amendment.

These represent fees for this Agreement and subsequent Subnotifications (both Construction and
Maintenance), and do not represent the Department's reasonable costs for any actions taken by
the Department as lead agency to comply with CEQA. Such reasonable CEQA costs shall be
paid to the Department in accordance with CEQA (Public Resources Code §21089(a)) within 60
days of the Department's written request for such costs.

X1.COMPLIANCE WITH OTHER LAWSAND PERMITS

Nothing in this Agreement authorizes Newhall or Operator to trespass on any land or property,
nor does it relieve Newhall or Operator of responsibility for compliance with applicable federal,
state, or local laws or ordinances. A consummated Agreement does not constitute Department of
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Fish and Game endorsement of the proposed operation, or assure the Department's concurrence

with permits required from other agencies.

To the extent that the provisions of this Agreement provide for activities that are subject to the
authority of other public agencies, it is the Department's understanding that all appropriate
permits and authorizations will be obtained prior to commencing the activities. The Department
will provide independent review and recommendations, as appropriate, on those projects where
local, state, or federal permits/authorizations or other environmental review are required. This
Agreement does not authorize the take of any currently listed state or federal threatened or
endangered species, or state fully protected species. The Incidental Take Permit, No. 2081-
XXXX-XX (2081(b) Permit), and the U.S. Fish and Wildlife Service Section 7 Biologica
Opinion, which are issued for the same project covered by this Agreement, do permit the incidental
take of state and federally listed species to the extent authorized by law.

It is understood that the Department enters into this Agreement for purposes of avoiding or
mitigating potential substantial adverse effects to fish and wildlife resources in the event that an
activity or project is implemented. The decision to proceed with an activity or project is the sole
responsibility of Newhall or Operator and is not required by this Agreement. It is agreed that all
liability and/or costs incurred related to or arising out of Newhall or Operator's activity or project
and the mitigation measures for the protection of fish and wildlife set forth in this Agreement
remain the sole responsibility of Newhall or Operator. Newhall or Operator agrees to hold
harmless and indemnify the State of California and the Department against any claim relative to
this Agreement made by any person for persona injury or property damage resulting from
Newhall or Operator's intentional misconduct or negligence. Nothing in this section is intended
to prohibit Newhall or Operator, or any other person or entity, from requesting and/or receiving

assistance or funding from the Federal Emergency Management Agency.

Should any portion of this Agreement be determined to be void or unenforceable, such portion
shall be severed from the whole and the remaining portions of the Agreement shall remain in force
and effect.
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XI1. AMENDMENT

This Agreement constitutes the entire agreement, written, oral, and implied, between Newhall or
Operator and the Department regarding the implementation of the Newhall Ranch RMDP, which
is the subject of this Agreement, and it supersedes and replaces all prior negotiations, proposed
agreements, and agreements, written, oral and implied, regarding the Newhall Ranch RMDP. It
is expressly understood and agreed that this Agreement may not be amended or modified in any
respect, except in writing, duly executed by Newhall or Operator and the Department. Nothing
in this section is intended to affect the validity and the legal effect of the Section 2081(b) Permits
issued by the Department.

XIV.TERM

This Agreement becomes effective on the date of the Department's signature for a construction
buildout period of 30 years pursuant to Fish & Game Code section 1605, subd. (g). The
construction portion terminates on December 31, 2040; however, this Agreement shall remainin
effect to satisfy the mitigation/maintenance terms/conditions of this Agreement. The
maintenance portion of this Agreement shall extend for atotal of 60 years from the effective date
of this Agreement.

XV. EXHIBITS

The Exhibits referenced in this Agreement are identified below, attached hereto, incorporated by
reference, and made a part of this Agreement.

Newhall Ranch RMDP;

Subnotification Form;

Subnotification Completeness Checklist;
Pre-Construction Survey Checklist;
Mitigation Accounting Form;

Annua Report Outline;

RMDP Components Impact Graphics; and

O N o g b~ wWw D P

RMDP Components Impact Tables.
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CONCURRENCE

The Newhall Land and Farming Company
(aCdifornialimited partnership)

Steven D. Zimmer Date
Executive Vice President

California Department of Fish and Game

Edmund Pert
Regional Manager Date
South Coast Region
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FOR DEPARTMENT USE ONLY

Date Received Amount Received Amount Due Date Complete Subnatification No.

$ $250 — New Construction 1600-2004-0016-R5-
$100 — Maintenance
$2,500 — Annual Fee

STATE OF CALIFORNIA
DEPARTMENT OF FISH AND GAME
SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

This Subnotification form is being submitted in accordance with the State of California Department of Fish and Game
Master Streambed Alteration Agreement Number 1600-2004-0016-R5 for the Newhall Land Resource Management and
Development Plan, which states that prior to initiating any activities under the Agreement, notification to the Department
shall be given on an individual project basis through the use of a Subnotification Form. The Subnotification is to describe
the project review as either: Verification/Consistency Review, Variance Approval Review, or Amendment
Processing. Any notification of transfers of authority for specific activities permitted by this Agreement from Newhall
Land to other persons, private entities, state or local governmental agencies, or public utilities shall be included on the
Subnotification Form, as appropriate.

Use of this Subnotification Form requires that the proposed project be located within the Newhall Land Resource
Management and Development Plan study area, which describes a series of individual flood control, bank stabilization,
bridge construction, storm drain outlet & inlet structures, and utility crossing projects along the Santa Clara River
watershed west of Castaic Creek Confluence to the Ventura County Line (Excluding Portions of the River previously
covered by the 1998 Valencia Company Natural River Management Plan (NRMP)), and along the lower portion of Castaic
Creek in Los Angeles County, California. The boundary of the RMDP is consistent with the Newhall Ranch Specific Plan
area.

RMDP PROJECT CODING & NAME:

1. APPLICANT PROPOSING PROJECT

Name

Business/Agency

Street Address

City, State, Zip

Telephone | x | Fax: | | Email

2. CONTACT PERSON (Complete only if different from applicant)

Name

Business/Agency

Street Address

City, State, Zip

Telephone | x | Fax: | Email

3. PROPERTY OWNER (Complete only if different from applicant)

Name

Business/Agency

Street Address

City, State, Zip

Telephone X | Fax: | Email

4. PROJECT LOCATION

| A. Description of project location




SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

Located on Newhall Ranch, west of Interstate 5, North or South of Hwy 126, in unincorporated Los Angeles County, California.

affected by the a g ] g the river, stream, or gan_tfa_t Colara River,
project ] Potrero [ San Martinez [] Other: lake tributary to: acific Ocean

F. USGS 7.5 Minute Quad Map | [] Newhall Township Range
=, Gl Les sngelzs (check one) O Val Verde X 4N Oew 17w
G. Meridian X San Bernardino H. Assessor’s Parcel Number(s):

I. Coordinates (if available, provide at least latitude/longitude or UTM coordinates and check appropriate boxes)

Latitude:

Latitude/Longitude

Longitude:

X Degrees/Minutes/Seconds

Datum used:

X NAD 83 or WGS 84

5. PROJECT CATEGORY AND WORK TYPE (Check each box that applies)

Verification / Variance :
[] Consistency [] Approval (] Amendment ] Maintenance
: : Review Notification
Review Review
PROJECT CATEGORY RMDP Project NEW REPLACE EXISTING REPAIR/MAINTAIN
CONSTRUCTION Section CONSTRUCTION STRUCTURE EXISTING STRUCTURE
6.0
Bank stabilization — TRM/Buried 6.1.1 0 0
Riprap/Bioengineering 6.2
Table 5
Bank stabilization 6.0
Rip-rap temporary (vegetated) 6.1.1 O O
Rip-rap permanent 6.2 O O Il
Table 5
6.0
Bank stabilization — Gunite / grouted 6.1.1
riprap/concrete 6.2 O O O
Table 5
6.0
. 6.1.2
Bridge 6.2.3 O O O
Table5 &6
6.0
Culvert, Piping or Converting to Buried 6.2 0
Storm Drain 6.2.4
Table 5
. . 6.0
Debris basin 6.2.6 [l [l |
Diversion structure — Temp Channel /
Coffer Dam Ao [
6.0
Road or Trail (non-armored facilities) 6.1.4 O O
6.3.2
6.0
Storm drain outfall structure 6.1.6 O O l
6.3.1
Temporary Stream Crossing / Haul Route 66i03 [l
Utility crossing 6.0
Horizontal Directional Drilling 6.2.5 O
Jack & bore (w/ microtunneling) |
Open trench | | O
Overhead / Suspended | O O
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SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

NEW REPLACE EXISTING REPAIR/MAINTAIN

PROLECT S lECORT = ITE Ao il CONSTRUCTION STRUCTURE EXISTING STRUCTURE

6.0
Emergency Notification 6.4 O O

9.1
Geotechnical survey 800

6.3.3
Habitat enhancement — revegetation / ;8
mitigation / Invasive Species Control 9'0
: U

Other (specify) O O

6. PROJECT DESCRIPTION

A. Construction Project - Attached Documents:
[] Project Description [] Bio. Report [] Veg/Land Use Maps [] Aerial Photo w/Project Overlay [] Ground Level Photos
[J Tree Inventory [0 RMDP Components Reference Figure(s)
[J Diversion / Dewatering Plan [J Species Relocation Plan ] swPPP [0 11°x17” Project Plan Set

[J Mitigation Cost Estimate & Security [ ] Post-Construction Flood Control Structures Maintenance Plan  [] Mitigation Plan

Enclose diagrams, drawings, plans, and/or maps that provide all of the following: site specific construction details; the
dimensions of each structure and/or extent of each activity in the bed, channel, bank or floodplain (permanent and temporary
impacts depicted separately); an overview of the entire project area (i.e., “bird’s-eye view”) showing the location of each
structure and/or activity significant area features, and where the equipment/machinery will enter and exit the project area.
Provide project description adequate to characterize the construction activities to occur, duration and timing of pertinent
phases of construction (ie. clearing, excavation in jurisdictional areas, work hours, work season — bird nesting, storm). The
Bio. Report shall include descriptions of existing vegetative communities, habitats and species that may be impacted by the
project activities (temporary and permanent impacts by habitat type).

B. Maintenance Activity — Is this a Maintenance Activity pursuant
to the RMDP Storm Drain & Water Quality Feature Routine [] Yes (See below) ] No (Skip to C)
Maintenance Practices manual?

At a minimum, the submittal will include: a map showing the limits of maintenance area with current vegetation and proposed
impacts; location and details of any required stream diversions; species protection / relocation plans and any pertinent
additional environmental protections measures; description of maintenance activities and schedule; and description of post-
maintenance restoration efforts, if any.

B1. Will Maintenance Activity comply with, and be consistent

with, the General Measures? (check all that apply)
] Access, Work Zone Restrictions & Monitoring ] Yes LINo | provide justification for measures
[ Sensitive Aquatic Species Avoidance/Mitigation O Yes [ONo | that do not apply and include an

explanation of why measures will
[ sensitive Bird Species Avoidance/Mitigation [ Yes [JNo | not be complied with, and submit
proposed mitigation measures that

[J Sensitive Mammal & Reptile Species Avoidance/Mitigation [ Yes ] No are different than the maintenance
[J Invasive Species Control [ Yes []No | manual.
[] Notification & Reporting [ vYes I No
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SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

B2. Maintenance Activity will comply with, and be consistent
with, Feature Specific Measures? (check all that apply)

Bridge Repair
Repairs to Bank Protection

oooogo

Cleaning Sorm Drain Outfalls

Channel Clearing Near Bridges
Removal of Vegetation From Rip-Rap

Water Quality Treatment & Flow AttenuationFacilities

[] Extended Detention Basin

[] Vegetated Swales
[ Infiltration Facilities
[J Wetponds

[J Sormwater Wetland Basins

[] Restored Tributaries
[J culverts/ Low Bridge

[ Grade Control Sructures

[] Drop Structures

[] Yes I No

[ Yes ] No For _those activities che(;ked as
applicable but for which the

[]vYes I No | Operator does not believe the
activities will be consistent with the

O ves [ No maintenance manual, include an

[ Yes [0 No | explanation of why and include the
Operators proposed mitigation

L ves LINo | measures that differ from the

1 Yes [1No | maintenance manual.

[ Yes ] No

[ Yes [ No

[ Yes I No

1 Yes [INo | Note that it is expected that a
detailed maintenance program will

[l Yes LINo | pe developed for certain Water

Yes No Quality  Filters . and Wetland

O . Features. If applicable, attach the

[ Yes [INo | appropriate maintenance plan to

[ Yes [ No the Notification.

B3. For all routine maintenance projects, specify heavy

equipment to be used:

gdwiNE

C. Will activity involve any diversion, obstruction, extraction, or
impoundment of the natural flow of a river, stream, or lake?

[J Yes (Include Diversion Plan with

elements described below) [ No (Skip to D)

Cl. If adiversion, obstruction, extraction, or impoundment of the n

complete the table below.

atural flow of ariver, stream, or lake is anticipated, please

SEASON OF DIVERSION Diversion Purpose (ie. Construction Summary of potential Aquatic Species Impacts from Dewatering
BEGINNING DATE ENDING DATE Dewatering / flowing water Drawdown or Diversion (stranding, over-bank flooding, flow regime,/
(Month, Year) (Month, Year) avoidance...) velocity change, relocation)

C2. Specify the maximum instantaneous rate of withdrawal (using proposed equipment) in cubic feet per second (cfs) or

gallons per minute (gpm):

C3. Diversion / Dewatering Plan shall include the following:
1) location & schematic layout of dewatering system; 2) location / schematic layout of diversion channel; 3) location of
discharge point to stream channel; 4) description / location(s) of beneficial re-use (Ag, dust control, infiltration); 5) aquatic
species exclusion locations and monitoring program; 6) location of surface water monitoring (water elevation / water quality —
visual turbidity, discoloration, and other RWQCB parameters); 7) location of any pre-discharge treatment systems; 8)
Treatment process diagram(s); and 9) details and MSDS for treatment system chemicals.

D. Are any special status animals or plant species considered in RMDP, or habitat that could support such species, known to
be present on or near the project site? (if species not discussed in RMDP are present, request consultation with Agencies)
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SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

[J Yes (List each species and/or describe the habitat below) J No [J unknown

Scientific Name Common Name Primary Habitat Association Status Onsite or in Project Vicinity
1.

2.

3.

4.

5.

6.

D1. Will activity involve any species relocation, exclusion, or [ Yes (Include Species Relocation [ No (Skip to 7)
removal? Plan with elements described below) P

D2. Species relocation plans shall include the following:

1) list of qualified personnel to perform relocation/trapping; 2) trapping methods; 3) point of reintroduction into natural
environment; 4) exclusionary methods to prevent re-habitation of project site; and 5) notification and monitoring procedures
and schedule.

7. PROJECT IMPACTS

A. Summarize impacts to the bed, channel, and bank of the river, stream, or lake, and the associated riparian habitat. The
Bio. Report shall include a detailed analysis of impacts. Specify the dimensions of the modifications in length (linear feet)
and area (square feet of acres) and the type and volume of material (cubic yards) that will be moved, displaced, or
otherwise disturbed, if applicable.

T(lemporary P:ermanent Mitigation Mitigatiorl Type

2ty [P GO e LT} CuiEs (in an;rpea}sclltisnear (in an(;rpeasc;}isnear I;:loggrséi(; invaE(s:ir\(/e:té?)rr]l'trol,
feet) feet) mitigation bank)
Corps Jurisdictional Waters of the US
Corps Jurisdictional Wetlands
CDFG Jurisdictional Riparian Forest
CDFG Jurisdictional Riparian Scrub
Non-Corps Freshwater Marsh
Non-Corps Herbaceous Wetlands
Non-Corps Ephemeral Stream Channel
Non-Corps Intermittent Stream Channel
Native Upland Scrub (only include if required to mitigate
impacts)
TOTALS

B. Will the project affect any native trees greater than 3-in DBH? |:| Yes (Complete the tables below) [] No
Tree Species Number of Trees to be Removed

Fremont Cottonwood (Populus Fremontii)

Willows (Salix species)

Elderberry (Sambucus Mexicanus)

Oaks / CA Walnuts / Choke Cherry

Sycamore (Platanus racemosa)

Other:

8. FINANCIAL SECURITY, LETTER OF CREDIT, SURETY BOND, OTHER GUARANTY OPTIONS, HABITAT MITIGATION

Is a Cost Estimate for Permanent Impact Mitigation Included? O Yes [J No (check only if mitigation is to be
provided through mitigation bank credits)

Is a Cost Estimate for Temporary Impact Mitigation Included? [1Yes LI No (check only if mitigation is to be
. provided through mitigation bank credits)

NHR RMDP Subnotification Page 5 Rev. 05/08
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SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

. ASSOCIATED PERMITS

. California Department of Fish & Game 2081 Take Permit

. U.S. Army Corps of Engineers Section 404 Permit

. LA Regional Water Quality Control Board WDR/401 Cert

. U.S. Fish & Wildlife Service Biological Opinion

. SWRCB NPDES Permit (NOI)

. LARWQCB Dewatering Permit

OmMmoiO|wm|>

. Other:

10. ENVIRONMENTAL REVIEW

A.

Has a project level draft or final document been prepared pursuant to the California Environmental Quality Act (CEQA),
National Environmental Projection Act (NEPA), California Endangered Species Act (CESA) and/or federal Endangered
Species Act (ESA)?

[ Yes (Check the box for each CEQA, NEPA, CESA, and ESA document that has been prepared and enclose a copy of each
[] No (check the box for each CEQA, NEPA, CESA, and ESA document listed below that will be or is being prepared)

[] Notice of Exemption [] Mitigated Negative Declaration [J NEPA Document (type)

[ Initial Study [ Environmental Impact Report [J CESA Document (type)

[] Negative Declaration [] Notice of Determination (Enclose) [J ESA Document (type)

[] THP/NTMP [1 Mitigation, Monitoring, Reporting Plan

B.

State Clearinghouse Number C. CEQA Lead Agency

D.

Contact Person E. Telephone Number

11. SIGNATURE

| hereby certify that to the best of my knowledge the information in this notification is true and correct and that | am
authorized to sign this notification as, or in behalf of, the applicant. | understand that if any information in this notification
is found to be untrue or incorrect, the Department may suspend processing this notification or suspend or revoke any draft
of final Lake or Streambed Alteration Agreement issued pursuant to the notification. | understand also that if any
information in this notification is found to be untrue or incorrect and the project described in this notification has already
begun, | and/or the applicant may be subject to civil or criminal prosecution. | understand that this notification applies only
to the project(s) described herein and that | and/or the applicant may be subject to civil or criminal prosecution for
undertaking any project not described herein unless the Department has been separately notified of that project in
accordance with Fish and Game Code section 1602 or 1611. By signing below, Applicant is certifying that the project is
consistent with the RMDP, FEIS/FEIR, and the Agreement, including compliance with environmental protection measures
for threatened and endangered species, water quality, and riparian habitat, or if this is a Variance or Amendment submittal,
that adequate measures are being proposed to meet the criteria set forth in the Agreement for such approvals.

Signature of Applicant or Applicant’s Authorized Representative Date

Print Name & Title

NHR RMDP Subnotification Page 6 Rev. 05/08




SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

DEPARTMENT DECISION: Signed:
Newhall Land Date
Approved: Date (as transferor/assignor with no future
— obligations, liabilities, or responsibilities for
Title: _ the specific project as described in this
submittal, except as provided in Section 8
Denied: Date of the Agreement)
Title:
Specific Reason for Denial:
NHR RMDP Subnotification Page 7 Rev. 05/08



SUBNOTIFICATION COMPLETENESS CHECKLIST

Newhall Land RMDP

Master Stream Bed Agreement

Subnotification No. 1600-2004-0016-R5-X XXX

This checklist is to be completed by Operator and submitted with the Subnotification form to facilitate the completeness

review pursuant to Section VI.D.1.

RMDP PROJECT CODING & NAME:

Subnotification Form Item Included Not Included Not Applicable
ADMINISTRATIVE FEES ] ] ]
1. APPLICANT PROPOSING PROJECT (OPERATOR) O O
2. CONTACT PERSON ] ] ]
3. PROPERTY OWNER ] ] ]
4. PROJECT LOCATION
A. Description of project location ] ]
B. Tributary affected by the Project ] ] ]
C. thru I. Map Information ] ] ]
5. PROJECT CATEGORY AND WORK TYPE [] []
6. PROJECT DESCRIPTION
A. Construction Project - Attached Documents [, skip to 6.B.

Project Description

Biological Technical Report

Vegetation & Land Use Maps

Aerial Photo w/ Project Overlay

Ground Level Photos

Tree Inventory

RMDP FEIR/FEIS Project References & Citations

Diversion / Dewatering Plan

Species Relocation Plan

Storm Water Management Plan (SWPPP)

Project Plan Set (11" x 17" or ¥ size)

Mitigation Cost Estimate

Maintenance Plan

Mitigation Plan

B. Maintenance Activity

, Skipto 7

Map depicting location & current site conditions

Map depicting stream diversions

Species protection / relocation plans

Description of proposed maintenance activities

Description of post-maintenance restoration

B1. Conformity to General Measures

B2. Conformity to Feature Specific Measures

B3. Maintenance Equipment List

C. Stream Diversion Information

D. Special Status Species Information

7. PROJECT IMPACTS

, Skipto 8

A. Summary of Jurisdiction Impacts (linear ft. & acreage)

B. Summary of Tree Impacts

8. Financial Security (LOC, Bond, other deposit)

9. Associated Permits

10. Environmental Review Status

11. Operator Signature

OOUooL oooooooUoo. |Dooooooooooooa

OOUooL oooooooUoo. |Dooooooooooooa

OUOUonoUuoooouoooouoooooooooo goooo




SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

For any items above that have been checked as NOT-INCLUDED, please provide a summary
justification and reasoning for not including such information. This information will be useful in
determining whether the Subnotification is complete in accordance with Section VI.D.1 Completeness
Review, which starts the Subnotification Review period.

Note that similar information is not being requested for items marked as NOT-APPLICABLE, although it may be beneficial
to include justification that these items are not applicable. The Department’'s reviewer may deem such plans and
information necessary to verify consistency with the RMDP during the Subnotification Notice review period, possibly
resulting in denial of the project.

CHECKLIST ITEM # REASON / JUSTIFICATION FOR NOT INCLUDING IN
& DESCRIPTION SUBNOTIFICATION
ITEMS: ADMINSTRATIVE FEES THRU 6.B. Maintenance Activity
ADMINISTRATIVE FEES Justification: ___
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification: ___
ADMINISTRATIVE FEES Justification: ___
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification:
ADMINISTRATIVE FEES Justification:

NHR RMDP Subnotification Checklist Page 2 Rev. 02/08




SUBNOTIFICATION OF LAKE OR STREAMBED ALTERATION

ITEMS: 6.B.1. Maintenance Conformity to General Measures THRU 11. OPERATOR SIGNATURE

6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:
6.B1. Conformity to General Measures Justification:

NHR RMDP Subnotification Checklist

Page 3

Rev. 02/08




CDFG 1600 Notification No. 1600-2004-0016-R5;
CDFG Incidental Take Permit No. 2081-XXXX-XX-X

EXHIBIT 4
PRE-CONSTRUCTION SURVEY CHECKLIST
NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN

The pre-construction survey checklist will be developed once the mitigation measures have been
finalized. Those measures will dictate the various pre-construction surveys required prior to

impacting vegetation and/or ground disturbance (as well as timing of such surveys as they may
be applicable at different times of the year).

Pre-Construction Checklist PAGE 10of 1



Newhall Land Master Streambed Alteration Agreement
CDFG 1600 Notification No. 1600-2004-0016-R5
EXHIBIT 5
MITIGATION ACCOUNTING FORM

NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN (RMDP)
SANTA CLARA RIVER, CASTAIC CREEK, POTRERO, LONG CANYON, LION CANYON, SAN MARTINEZ
CANYON, CHIQUITO CANYON, SALT CREEK and OTHER MINOR TRIBUTARIES

Date:

1. Asof thisdate Newhall Land Panted Acres of mitigation area.

2. Asof thisdate Newhall Land Removed Acres of invasive species.
3. Asof thisdate Newhall Land Has Acres of Mitigation Credits.

Specific mitigation areas have been designated by Subnotification project as follows:

Mitigation Bank | Mitigation Status &
Mitigation Mitigation Credits To Be Remaining

Required | Proposed Onsite Applied Mitigation Credit
Project Description (acres) (acres) (acres) Balance

Permitee

Signed:

Date
Agency/Company

Page 1 of 5



CDFG 1600 Notification No. 1600-2004-0016-R5;
CDFG Incidental Take Permit No. 2081-XXXX-XX-X

EXHIBIT 6
ANNUAL REPORT: PERMIT YEAR (JULY 20XX - JUNE 20XX)
NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN
Prepared by:

Prepared on:

The following report provides information on current and contemplated projects during the next
12-month period under the Newhall Ranch Master Streambed Alternation Agreement (No. 1600-
2004-0016-R5) issued by the California Department of Fish and Game (CDFG). The projects are
components of the Newhall Ranch Resource Management & Development Plan (RMDP). The
following list of RMDP projects that are expected to be implemented in the next year is based on
current development plans by Newhall Land, and public agencies where Newhall Land has direct
involvement in infrastructure development, and is subject to change based on economic factors,
actions by other regulatory agencies, and internal business or planning decisions by Newhall Land,
and public agency direction on transportation infrastructure projects. To the extent feasible, 3"
party and governmental agency use of the permits has been incorporated. The “Permit Year”
referenced herein is considered as July 1, 20XX thru June 30, 20XX, although to the extent possible,
other RMDP activities otherwise not described in prior reports have been included as occurring
within the “Permit Year” to ensure a complete reporting of activities.

Annual Report

1. On or before April 1 of each year, an annual report (Annual Report Outline) shall be

submitted by Newhall or Operator detailing the following:

a. Results of all pre-construction special status species survey and relocation efforts
during the prior year shall be summarized and submitted in tabular form, with figures
indicating survey limits, sensitive species discovered, and location of deposition of
recovered plant and animal species. This Pre-Construction Survey Checklist shall be in
the form provided in Exhibit 4, which is attached hereto, incorporated by reference,

and made a part of this Agreement.

b. Results of parasitic animal species control from the prior year shall be summarized and

submitted in tabular form, with figures indicating locations of control efforts.

c. Newhall or Operator shall file a Mitigation Accounting Form annually. The Mitigation
Account Form shall be in the form provided in Exhibit 5, which is attached hereto,
incorporated by reference, and made a part of this Agreement, and shall document the

amount of vegetation planted during the past year, any “in-lieu fees" paid for exotic

ANNUAL REPORT (April 1, 20XX) PAGE 1 of 4



CDFG 1600 Notification No. 1600-2004-0016-R5;
CDFG Incidental Take Permit No. 2081-XXXX-XX-X

EXHIBIT 6
ANNUAL REPORT: PERMIT YEAR (JULY 20XX - JUNE 20XX)
NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN

Prepared by:
Prepared on:

invasive plant species control, the status of all mitigation credits to date, and any

credits subtracted by projects implemented during the past year.

d. Candidate restoration sites shall be selected by Newhall and described in the Annual
Report Outline, which shall be in the form provided in Exhibit 6, attached hereto,
incorporated by reference, and made a part of this Agreement.

e. The Annual Report Outline shall include any required plans for plant spacing,
locations of candidate restoration and weed control sites, or proposed "in-lieu fees,"

restoration methods, and vegetation community restoration performance standards.

f. For active vegetation community creation sites, the Annual Report Outline shall
include the survival, percent cover, and height of planted species, the number by
species of plants replaced, an overview of the revegetation effort and its success in
meeting performance criteria, the method used to assess these parameters, and
photographs.

g. For active exotics control sites, the Annual Report Outline shall include an assessment

of weed removal; a description of the relative cover of native vegetation, bare areas,
and exotic vegetation; colonization by native plants; and photographs.

2. The Annual Report shall include summary descriptions of RMDP Component projects
pursuant to the following:

A. Completed Subnotifcation projects prior to the “Permit Year” (include projects that are
anticipated to be completed between this report date and July 1, 20XX)

1. Project Name (Completion Date)
Project Description & Mitigation Implementation Status

B. Anticipated Subnotifcation submittals in the “Permit Year”

1. Project Name (Expected Submittal Date)
Project Description & Development Plan Status

ANNUAL REPORT (April 1, 20XX) PAGE 2 of 4



CDFG 1600 Notification No. 1600-2004-0016-R5;
CDFG Incidental Take Permit No. 2081-XXXX-XX-X

EXHIBIT 6
ANNUAL REPORT: PERMIT YEAR (JULY 20XX - JUNE 20XX)
NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN

Prepared by:

Prepared on:

C. Anticipated Subnotifications to be Active in the “Permit Year”

Table 1 lists the proposed construction schedules for all projects that are anticipated to be
active during the permit year, July 1, 20XX - June 30, 20XX. This table includes projects
where construction was completed during the prior reporting period, but mitigation planting

has not yet been completed.

Project Name

SubNot.
H

Project
Start Date

Approx. Project
Completion Date

Anticipated Start of
Mitigation Planting

E. Any Significant Environmental Changes Observed in the Project Area (e.g., Flooding
Events, Actions by Others Affecting the Riverbed)

F. Graphics showing all of the Projects under the Permit that are discussed in Sections A, B

or C above.

G. Documentation of Cumulative Acreage of Temporary and Permanent Impacts to
Riparian Habitat Authorized to Date, Comprised of a Listing of Active and Completed

Projects.

See attached summary Tables 1 & 2.

ANNUAL REPORT (April 1, 20XX)

PAGE 3 of 4




CDFG 1600 Notification No. 1600-2004-0016-R5;
CDFG Incidental Take Permit No. 2081-XXXX-XX-X

EXHIBIT 6
ANNUAL REPORT: PERMIT YEAR (JULY 20XX - JUNE 20XX)
NEWHALL RANCH RESOURCE MANAGEMENT & DEVELOPMENT PLAN
Prepared by:

Prepared on:

TABLE 1. ACTIVE PROJECTS: CUMULATIVE ACREAGE OF IMPACTSTO RIPARIAN HABITAT

PROJECT
TEMPORARY PERMANENT
PROJECT IMPACTS IMPACTS APPROVAL CONSTRUCTION PERIOD
DATE

Mitigation Bank Established to date:

TOTAL = XX X acres XX X acres XX.X acresinvasive s_pecmﬁ credits
XX.X acrescreation areas
XX.X acrestotal mitigation credits

TABLE 2. COMPLETED PROJECTSCUMULATIVE ACREAGE OF IMPACTSTO RIPARIAN HABITAT

_ _ Actua Temporary Required Actual Permanent Required
Project Name and Dates of Project Subnotification | Impacts (Explain Temporary | Impacts (Explainany | Permanent

Approval and Project Completion No. any deviation from Mitigation deviation from Mitigation
Subnotif. Below) Acreage Subnotif. below) Acreage

Summary of Impacts to Other
Resources (non-riparian, tree,
€tc)

SUB TOTAL = XX.X acres XX.X acres XX.X acres XX.X acres (Summary of Other)

ANNUAL REPORT (April 1, 20XX) PAGE 4 of 4



Notification No. 1600-2004-0016-R5

MASTER STREAMBED ALTERATION AGREEMENT

EXHIBIT 7

RMDP Components | mpact Graphics. Components by Village

FIGURES

Figure 1
Figure 2
Figure 2a
Figure 3
Figure 3a
Figure 3b
Figure 3c
Figure 4

Figure5

Landmark Village — RMDP Component Impacts

Mission Village — RMDP Component Impacts

Mission Village Detail — Lion Canyon Component Impacts
Homestead Village — RMDP Component Impacts
Homestead Village Detail — Chiquito Canyon Drainage
Homestead Village Detail — San Martinez Grande Drainage
Homestead Village Detail — Long Canyon Drainage
Potrero Village — RMDP Component Impacts

Utilities, SR-126, & Recreational Facilities— RMDP Component |mpacts
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i o
Printing Date: 6/20/2008
File: LionCyn_2008.mxd
Coordinate System:

NADS83 / California zone 5

Datum: North American 1983
lllustrative purposes only.

Tributary

Lion Canyon

Planning Area

Mission
Mission
Mission

Mission

Planning Area Watershed
Code

Series Project #

LI 150
L 200
LI
LI

RMDP Component

Modified: Grade Control Structures
Drainages Converted to Buried Drains

Road Crossings - Culverts
Drainage Revegetation

Pre-Project Drainage  Drainages Modified3

Jurisdiction2
Impacted Total

Work Type (Feet) (Acres) (Feet) (Acres)

Re-Engineered/Grade Stab 5,614 3.0
Filled/Undergrounding
Filled/Culvert Crossing

Revegetation

Converted to Buried

Road Crossings - Post—!’rolect Net Newly Bank Stabilization ~ Grade Control
Culverts Drainage Created
Structures

Jurisdiction Jurisdiction West East

(Acres) (Acres) (Acres) (Feet) (Feet) (Qty)

28

3.7 -3.1

LION CANYON RMDP COMPONENTS Figure 2a.
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Tributary
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Unnamed Canyon B

Unnamed Canyon C

Planning Area Watershe
1 Code 5o
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Code
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s
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AY
AY

HS

HU
HU

S . __Ptoject#

-

RMDP Component

Road Crossings - Culverts

Drainage Preserved

Drainages Convefted to Buried Drains
Drainages Converted to Buried Drains
Drainage Preserved

Drainages Converted to Buried Drains
Drainage Preserved

Drainages Converted to Buried Drains
Drainage Preserved

Drainage Preserved

Drainages Converted to.Buried Drains
Drainage Preserved

Drainages Converted to Buried Drains
Drainage Preserved.

- Work Type

Filled/Culvert Crossing
- Preserved

Filled/Undergrounding

Filled/Undergrounding

Preserved
Filled/Undergrounding
Preserved

Filled/Undergrounding

Preserved
Preserved
Filled/Undergrounding
Preserved
Filled/Undergrounding
Preserved

Anno_CDFG_2004

Homestead Village Boundary
Jurisdiction

CDFG Only

CDFG/ACOE
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Planning Area Watershed
Code Code
Homestead Hs CH

Tributary Planning Area

Homestead HS CH

L Homestead HS CH
Chiquito Canyon

Homestead HS CH

Homestead HS CH
Homestead HS CH

Printing Date: 6/20/2008
File: ChigCyn_2008.mxd
Coordinate System:
NADS83 / California zone 5
Datum: North American 1983
lllustrative purposes only.

Series
100
150
200
300
600
650

Project #

1

RMDP Component

Modified: Bank Stabilization

Modified: Grade Control Structures
Drainages Converted to Buried Drains
Road Crossings - Culverts

Drainage Preserved

Drainage Revegetation

Drainages Drainages Road Crossings - Road Crossings - Post-Project  Net Newly
Converted to Buried g Bridges Culverts Drainage Created

] Preserved rainag reatec Structures
Impacted  Total Drains Total Total Jurisdiction  Jurisdiction  west  East
Work Type (Fee)  (Acres)  (Fee)  (Acres) (Feel) (Acres) (Fee) (Acres) (Q) (Acres) (Qy) (Acres)  (Acres) (Acres)  (Fee)  (Feel) @)

Re-Engineered/Bank Stab 8,612 16.0

Pre-Project Drainage  Drainages Modified3

Bank Stabilization ~ Grade Control
Jurisdiction2

7411 7280
Re-Engineered/Grade Stab 11
Filled/Undergrounding
Filled/Culvert Crossing
Preserved

Revegetation

CHIQUITO CANYON
RMDP COMPONENTS
Figure 3a.




d Crossings-Culverts/Bridges, Perm CDFG/ACC 1z
C_’anréulwsiidg’e?,-wm;a CDFGIA

~ Preserved (0lac)
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.=
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Pre-Project Drainage _ Drainages Modified3 Drainages prainages Road Crossings - Road Crossings - Post-Project Nt Newly
lect Converted to Buried Bridges Culverts Drainage Created
Jurisdiction2 " Preserved iy i
Impacted  Total Drains Total Total Jurisdiction  Jurisdiction  west East

Bank Stabilization  Grade Control
Structures

Planning Area Watershed
Code Code

Homestead HS SMG 100 Modified: Bank Stabilization Re-Engineered/Bank Stab 5126 24 4279 4287

Tributary Planning Area Series  Project # RMDP Component ‘Work Type (Feet) (Acres) (Feet) (Acres)  (Feet) (Acres) (Feet) (Acres)  (Qty) (Acres)  (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)

Homestead HS 150 Modified: Grade Control Structures Re-Engineered/Grade Stab
San Martinez Grande

Canyon Homestead HS 300 Road Crossings - Culverts Filled/Culvert Crossing

Homestead HS 600 Drainage Preserved Preserved
Homestead HS 650 Drainage Revegetation Revegetation 5.8 33

Printing Date: 6/20/2008 SAN MART I N EZ CANYON

File: SanMrtnz_2008.mxd

Coordinate System: RMDP COMPONENTS

NADS83 / California zone 5

Datum: North American 1983 Fl g ure 3b .

lllustrative purposes only.




Tributary

Long Canyon

[
Printing Date: 6/20/2008
File: LongCyn_2008.mxd
Coordinate System:
NADS83 / California zone 5
Datum: North American 1983
lllustrative purposes only.

Planning Area

Homestead
Homestead
Homestead
Homestead

Homestead

Planning Area Watershed
Code Code

HS LO
HS LO
HS LO
HS LO
HS

Series
100
150
200
300

Project #

RMDP Component

Modified: Bank Stabilization
Modified: Grade Control Structures
Drainages Converted to Buried Drains

Road Crossings - Culverts
Drainage Revegetation

e

Drainages Drainages Road Crossings -
Converted to Buried 9 Bridges
. Preserved
Total Drains Total

Pre-Project Drainage  Drainages Modified3
Jurisdiction2
Impacted

Work Type (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres)

Re-Engineered/Bank Stab 9,618 4.8
Re-Engineered/Grade Stab

Filled/Undergrounding

Filled/Culvert Crossing

Revegetation

Road Crossings -
Culverts

(Qty)

Total

(Acres)

Post-Project
Drainage

Jurisdiction

(Acres)

i "",

 Red
. : 2l W
Net Newly
Created
Jurisdiction West East

Bank Stabilization  Grade Control
Structures

(Acres) (Feet) (Feet) (Qty)

8,833 8,815

Grade Control Stucture

Temporary' Impact

RMDP COMPONENTS
Figure 3c.




Potrero Valley Boundary . Potrero River Impacts RMDP Components
Potrero Valley Drainage Treatments River Bank Stabilization, Perm CDFG (.8ac) Figure 4.

Converted to Buried, Perm CDFG (.4ac) CDFG/ACOE (.03ac) R E S SR R 8CY

Drainage Modified, Perm CDFG (3.8ac) CDFG/ACOE (22.4ac) PotfEro BridgSaigerAgELE T2 TeautI C/AGIENE 0]

Road Crossings-Culverts/Bridges, Perm CDFG (.02ac) CDFG/ACOE (7.2ac) Potrerp EridggsenmCPRE Ege), CORE ARCE (T al)

Drainage I_Dreserved, CDFG (.03ac) CDFG/ACOE (8.3ac) Development Fill, Perm CDFG (3.0ac)

Jurisdiction
CDFG Only
CDFG/ACOE

Feet

0 500 1,000 2,000

hl
%. ety
Drainage Modified

i

100 Series ‘Modified Drainage - Re-ensineered Bank Stabilization 500 Series Trails, Viewing Platforms, Utility Crossmgs Public Facilities, Other
150 Series Modified Drainage - Re-enfg‘geered Grade Control Structui 600 Series Preserved Drainage

200 Series Drainages Converted to Buriéd StormDrains 625 Series Enhancement / Restoration Acthlty

300 Series Drainage Filled for Road Cro§ag Culvert 650 Series Revegetation Area

350 Series 1 r Drainage Impacted for Road Cro'§s|ng Bridge Abutment/Pi 675 Series Jurisdictional Creation Area

400 Series y River Bank Protection 1 | Vi)

& i i o i !
i O S R S SR S AR L R TR
Potrero 6qnyon' I_. Potrero PO PO 100 o —— Modified: Bank Stabilization - Re-Engineered/Bank Stab
| [ ) Potrero PO PO 150 4 Modified: Grade Control Structures ~ Re-Engineered/Grade Stab
: I?gﬁrpl"o PO PO 500 4 Modified: Development Fill Py Filled Jﬁrisdiction
g Potrero. PO PO 200 4 Drainages Converted to Buried Drains ~ Filled/Undergrounding o
. ; A’ " Potrero J - B0 je i ro 300 4 Road Crossings - Culverts ~ Filled/Culvert Crossing - v X .
& 3 ml h. HOUEIG. Bl ROsL = PO 600 2 Drainage Preserved ; '. Presqrvbd _ : ¥, : : % 3 i ; gtr?ea ?logfnﬁg
I:§anta. Clara River y i. _Potrero f,g .."ﬁ’o ek 2 _S'C . 400 7 Potrero Bridge - Northern Abutment Bank Liner Filled/Bank Protection . i W E - g A e S e epzlrﬁ ysfgz

""‘] d?tqtrero .'_'J',_ PO e SC = . 350 3 Potrero Bridge 11000+ Bridge/Abutment/Piers | C < " Sy > O Bl BT T '?; Calif@midzone
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Post-Project Net Newly

Drainages Road Crossing:

N N N . N Road Crossings - s
Pre-Pro_jec_t D_ralnage Drainages Modified3 Converted to Buried Drainages Bridges Culverts Drainage Created Bank Stabilization ~ Grade Control
Jurisdiction2 . Preserved g A Structures
Impacted Total Drains Total Total Jurisdiction Jurisdiction West East
Tributary Planning Area PIangl:geArea Waéirj:ed Series Project # RMDP Component Work Type (Feet) (Acres) (Feet) (Acres)  (Feet) (Acres)  (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Potrero PO PO 100 3 Modified: Bank Stabilization Re-Engineered/Bank Stab 19,095 29.3 16,420 16,217
Potrero PO PO 150 4 Modified: Grade Control Structures Re-Engineered/Grade Stab 98
Potrero PO PO 200 4 i i i Filled/Undergroundin 10,918 7.6
Potrero Canyon Drainages Converted to Buried Drains g g 30,603 422
Potrero PO PO 300 4 Road Crossings - Culverts Filled/Culvert Crossing 0 0.1 5 0.0
Potrero PO PO 600 2 Drainage Preserved Preserved 9,679 5.2
Potrero PO PO 650 4 Drainage Revegetation Revegetation 273 -14.9
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gD cms | - e ' " i - yp—y s =S POTRERO CANYON
Conrtinase Sy RMDP COMPONENTS
NAD83 / California zone 5 Figure 4a.

Datum: North American 1983
lllustrative purposes only.



Utilities, SR-126 & Recreation Facilities
RMDP Components
Figure 5.

Jurisdiction Utility Corridor Impacts Recreation Facilities Impacts
CDFG Only River Bank Stabilization, Perm CDFG (1.9ac) Trails, Perm CDFG (.2ac) CDFG/ACOE (.3ac)
CDFG/ACOE River Bank Stabilization, Temp CDFG (4.7ac) Viewing Platform, Perm CDFG (.3ac)
WRP Impacts Converted to Buried, Perm CDFG (.2ac) Trails, Temp CDFG/ACOE (.03ac)
River Bank Stabilization, Perm CDFG (.9ac) Storm Drain Access, Perm CDFG (.01ac) Salt Creek Impacts
River Bank Stabilization, Temp CDFG (8.7ac) Storm Drain Access, Temp CDFG (.04ac) Preserved Salt Creek, CDFG (.8ac) CDFG/ACOE (69.4ac)
Converted to Buried, Perm CDFG (.1ac) CDFG/ACOE (.2ac)  SR126 Impacts Restoration Salt Creek, CDFG (3.6ac) CDFG/ACOE (13.9ac)
WRP Outlet, Perm CDFG (.1ac) SR126 Road Widening, Perm CDFG/ACOE (.4ac) RMDP
WRP Outlet, Temp CDFG (.1ac) SR126 Road Widening, Temp CDFG (.05ac) CDFG/ACOE (1ac)
Restoration (Landmark Berm), CDFG (1.1ac)
Outlet Impacts
A Drainage Modified, Perm CDFG (.2ac) CDFG/ACOE (.02ac)
Drainage Modified, Temp CDFG (.7ac) CDFG/ACOE (.1ac)
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PROJECT IDENTIFICATION CHART

100 Series Modified Drainage - Re-engineered Bank Stabilization 500 Series Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other
150 Series Modified Drainage - Re-engineered Grade Control Structu 600 Series Preserved Drainage

200 Series Drainages Converted to Buried StormDrains 625 Series Enhancement / Restoration Activity

300 Series Drainage Filled for Road Crossing Culvert 650 Series Revegetation Area

350 Series Drainage Impacted for Road Crossing Bridge Abutment/P 675 Series Jurisdictional Creation Area

400 Series River Bank Protection

Planning Watershed . Project
Series

Tributary Planning Area PR dc  Code #

RMDP Component Work Type

SR - 126 SR126 CH 300 SR 126 Widening @ Chiquito Canyon Temp / Perm riparian impact

Chiquito Canyon Trails TR CH 500 Bike/Equestrian Trail Crossing @ Chiquito Temp / Perm riparian impact
Utility Corridor UTIL 500 Chiquito @ Hwy 126 Sewer & Water Lines Utlity Crossing

SR - 126 SR126 200 SR 126 Widening @ San Martinez Grande Temp / Perm riparian impact

San Martinez Grande Trails TR 500 Bike/Equestrian Trail crossing @ San Martinez Temp / Perm riparian impact

Utility Corridor 500 Sewer & Water Lines across San Martinez Temp riparian impact
Salt Creek 100 Modified: Bank Stabilization Re-Engineered/Bank Stab

Salt Creek Canyon Salt Creek 600 Drainage Preserved Preserved

Salt Creek 625 Enhancement / Restoration Enhancement / Restoration

Trails 500 Tralil (portion east of WRP) Temp / Perm riparian impact
Utility Corridor 400 Chiquito to San Martinez Toe Protection - Utility Filled/Bank Protection
Utility Corridor 400 East of WRP Toe Protection - Utility Filled/Bank Protection
SA Clara Fiver Utility Corridor 500 Viewing Platforms Elevated Platform Structure
Utility Corridor 675 Lankmark Berm at Mouth of Chiquito Canyon River/Creek Creation
Utility Corridor 500 Storm Drain Access Temp / Perm riparian impact
WRP 400 Waste Water Reclamation Plant Bank Liner Filled/Bank Protection
WRP 500 Waste Water Reclamation Plant Outfall Temp / Perm riparian impact
SR - 126 350 SR 126 bridge widening @ Castaic Creek Bridge Abutment/Piers
- ﬁpdrdinat'e Syste - .::. 2 _ *-" ; ' - _ ;2 . o ; " b i e P e R = _' % . - L J 5 ; : S o : ' 0 Croak Trails 500 Bike/Equestrian Trail crossing @ Castaic Creek Bridge Abutment/Piers
- AARSS SCRlQETIARAIC Sea. warpier s T o : o Tkl e _ : Lol . 7 AR " : 5!y £ . R 7 : R J i v Utility Corridor 500 Castaic @ Hwy 126 Sewer lines Utlity Crossing
gl s 5 1 b ' : : A 0 - ; s ) : / (! Utility Corridor Castaic @ Hwy 126 Water lines Utlity Crossing




RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

100 Series
150 Series
200 Series
300 Series
350 Series
400 Series

Modified Drainage - Re-engineered Bank Stabilization 500 Series
Modified Drainage - Re-engineered Grade Control Structur 600 Series
Drainages Converted to Buried StormDrains 625 Series
Drainage Filled for Road Crossing Culvert 650 Series

Drainage Impacted for Road Crossing Bridge Abutment/Pie 675 Series
River Bank Protection

Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other
Preserved Drainage

Enhancement / Restoration Activity

Revegetation Area

Jurisdictional Creation Area

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

Exhibit 8
RMDP COMPONENTS IMPACT TABLES

Pre-Project Drainage
Jurisdiction2
Tributary Planning Area ;f;grdge Wa(t:eorS,Sed Series Project # RMDP Component Work Type (Feet) (Acres)
Homestead HS CH 100 1 Modified: Bank Stabilization Re-Engineered/Bank Stab
Homestead HS CH 150 1 Modified: Grade Control Structures Re-Engineered/Grade Stab
Homestead HS CH 200 1 Drainages Converted to Buried Drains Filled/Undergrounding
Homestead HS CH 300 1 Road Crossings - Culverts Filled/Culvert Crossing
Chiquito Canyon Homestead HS CH 600 1 Drainage Preserved Preserved 12,059 18.3
SR - 126 SR126 CH 500 1 SR 126 Widening @ Chiquito Temp / Perm riparian impact
Utility Corridor UTIL CH 500 10 Sewer & Water Lines Utlity Crossing
RecFacil TR CH 500 Bike/Equestrian Trail crossing Temp / Perm riparian impact
Homestead HS CH 650 1 Drainage Revegetation Revegetation
Mission M LI 150 2 Modified: Grade Control Structures Re-Engineered/Grade Stab
Lion Canyon Mission Mi LI 200 2 Drainages Converted to Buried Drains Filled/Undergrounding 11,030 69
Mission Mi LI 300 2 Road Crossings - Culverts Filled/Culvert Crossing
Mission MI LI 650 2 Drainage Revegetation Revegetation
Homestead HS LO 100 2 Modified: Bank Stabilization Re-Engineered/Bank Stab
Homestead HS LO 150 3 Modified: Grade Control Structures Re-Engineered/Grade Stab
Long Canyon Homestead HS LO 200 3 Drainages Converted to Buried Drains Filled/Undergrounding 10,579 5.7
Homestead HS LO 300 3 Road Crossings - Culverts Filled/Culvert Crossing
Homestead HS LO 650 3 Drainage Revegetation Revegetation
Potrero PO PO 100 3 Modified: Bank Stabilization Re-Engineered/Bank Stab
Potrero PO PO 150 4 Modified: Grade Control Structures Re-Engineered/Grade Stab
Potrero PO PO 200 4 Drainages Converted to Buried Drains Filled/Undergrounding
Potrero Canyon Potrero PO PO 300 4 Road Crossings - Culverts Filled/Culvert Crossing 39,693 42.2
Potrero PO PO 600 2 Drainage Preserved Preserved
Potrero PO PO 625 3 Potrero Valley - north end of canyon Enhancement / Restoration
Potrero PO PO 650 4 Drainage Revegetation Revegetation
Homestead HS SMG 100 4 Modified: Bank Stabilization Re-Engineered/Bank Stab
Homestead HS SMG 150 5 Modified: Grade Control Structures Re-Engineered/Grade Stab
Homestead HS SMG 300 5 Road Crossings - Culverts Filled/Culvert Crossing
San Martinez Grande Homestead HS SMG 600 3 Drainage Preserved Preserved 5170 26
Canyon Utility Corridor ~ UTIL SMG 500 Sewer & Water Lines along SR126 Utlity Crossing
SR- 126 SR126 SMG 500 SR 126 widening at San Martinez Temp / Perm riparian impact
RecFacil TR SMG 500 Bike/Equestrian Trail crossing Temp / Perm riparian impact
Homestead HS SMG 650 5 Drainage Revegetation Revegetation

Exhibit 8 RMDP Components & Impacts Table
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

100 Series
150 Series
200 Series
300 Series
350 Series
400 Series

Modified Drainage - Re-engineered Bank Stabilization 500 Series
Modified Drainage - Re-engineered Grade Control Structur 600 Series
Drainages Converted to Buried StormDrains 625 Series
Drainage Filled for Road Crossing Culvert 650 Series

Drainage Impacted for Road Crossing Bridge Abutment/Pie 675 Series

River Bank Protection

Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other

Preserved Drainage
Enhancement / Restoration Activity
Revegetation Area

Jurisdictional Creation Area

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

RMDP COMPONENTS IMPACT TABLES

Pre-Project Drainage
Jurisdiction2

Planning Watershed

Exhibit 8 RMDP Components & Impacts Table

Tributary Planning Area Area Code Code Series Project # RMDP Component Work Type (Feet) (Acres)
Landmark LM AG 100 5 Modified: Bank Stabilization Re-Engineered/Bank Stab
Landmark LM AG 200 5 Drainages Converted to Buried Drains Filled/Undergrounding
Agricultural Ditch2 1,848 1.8
Landmark LM AG 600 4 Drainage Preserved Preserved
Landmark LM AG 650 6 Drainage Revegetation Revegetation
Homestead HS AY 150 6 Drainage Modified - 143" Associated with Culvert
Ayers Canyon3 Homestead HS AY 300 6 Road Crossings - Culverts Filled/Culvert Crossing 2,464 26
Homestead HS AY 600 5 Drainage Preserved Preserved
Dead-End Canyon Mission Mi DE 200 6 Drainages Converted to Buried Drains Filled/Undergrounding 1,931 13
Mission Ml EX 200 7 Drainages Converted to Buried Drains Filled/Undergrounding
Exxon Canyon 3,542 1.2
Mission M EX 600 6 Drainage Preserved Preserved
Homestead Canyon Homestead HS HS 200 8 Drainages Converted to Buried Drains Filled/Undergrounding 609 0.6
Homestead HS HU 200 9 Drainages Converted to Buried Drains Filled/Undergrounding
Humble Canyon 5,538 1.9
Homestead HS HU 600 7 Drainage Preserved Preserved
Mission Mi Ml 200 10 Drainages Converted to Buried Drains Filled/Undergrounding
Middle Canyon 7,586 7.8
Mission Ml MI 600 8 Drainage Preserved Preserved
Homestead HS MMC 150 7 Drainage Modified - 22' South of SR126 Culvert area
Mid-Martinez Canyon4 Homestead HS MMC 200 11 Drainages Converted to Buried Drains Filled/Undergrounding 4,813 2.4
Homestead HS MMC 600 9 Drainage Preserved Preserved
Homestead HS OH 200 12 Drainages Converted to Buried Drains Filled/Undergrounding
Off-Haul Canyon 8,778 5.8
Homestead HS OH 600 10 Drainage Preserved Preserved
Salt Creek SC SALT 100 6 Modified: Bank Stabilization Re-Engineered/Bank Stab
Salt Creek Canyon5 Salt Creek sC SALT 600 11 Drainage Preserved Preserved 108,760 91.0
Salt Creek SC SALT 625 1 Enhancement / Restoration Enhancement / Restoration
Magic Mountain Canyon Mission Mi MM 200 13 Drainages Converted to Buried Drains Filled/Undergrounding 6,111 6.4
Unnamed Entrada 1 Mission Mi UN1 200 14 Drainages Converted to Buried Drains Filled/Undergrounding 4,647 0.3
Unnamed Entrada 2 Mission Mi UN2 200 15 Drainages Converted to Buried Drains Filled/Undergrounding 416 0.5
Unnamed Canyon A Homestead HS UNA 600 12 Drainage Preserved Preserved 1,293 0.8
Homestead HS UNB 200 16 Drainages Converted to Buried Drains Filled/Undergrounding
Unnamed Canyon B 1,572 0.7
Homestead HS UNB 600 13 Drainage Preserved Preserved
Homestead HS UNC 200 17 Drainages Converted to Buried Drains Filled/Undergrounding
Unnamed Canyon C 1,271 0.7
Homestead HS UNC 600 14 Drainage Preserved Preserved
Mission Ml UND 200 18 Drainages Converted to Buried Drains Filled/Undergrounding
Unnamed Canyon D 1,492 0.8
Mission M UND 600 15 Drainage Preserved Preserved
Landmark LM SC 400 1 Landmark Bank Liner @ SC River Filled/Bank Protection
Landmark LM SC 400 2 Landmark Bank Liner @ Chiquito Confluence Filled/Bank Protection
Landmark LM SC 400 3 Onion Field Bank Liner Filled/Bank Protection
Landmark LM SC 350 1 Long Canyon Bridge 1000'+ Bridge over Sant Bridge Abutment/Piers
Landmark LM SC 500 1 Viewing Platform @ Castaic confluence Elevated Platform Structure
Landmark LM SC 650 7 Castaic Creek Confluence - North Bank Buffer/Riparian Revegetation
Landmark LM SC 650 8 East of Long Canyon Bridge - North Bank Buffer/Riparian Revegetation
Landmark LM SC 650 9 Onion Field - South Bank Buffer/Riparian Revegetation
Landmark LM SC 675 1 Castaic Creek Confluence - North Bank River/Creek Creation
Landmark LM SC 675 2 East & West of Long Canyon Bridge - North E River/Creek Creation
Landmark LM SC 675 3 Onion Field - South Bank River/Creek Creation
Landmark LM SC 500 2 Haul Route W - Landmark Borrow Site Haul Route
S Landmark LM SC 500 3 Haul Route E - Landmark Borrow Site (Long ( Haul Route
a Mission MI SC 400 4 Commerce Center Bridge - Southern Abutme Filled/Bank Protection

Exhibit 8
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

100 Series Modified Drainage - Re-engineered Bank Stabilization 500 Series Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other
150 Series Modified Drainage - Re-engineered Grade Control Structur 600 Series Preserved Drainage
200 Series Drainages Converted to Buried StormDrains 625 Series Enhancement / Restoration Activity
300 Series Drainage Filled for Road Crossing Culvert 650 Series Revegetation Area
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie 675 Series Jurisdictional Creation Area
400 Series River Bank Protection
Pre-Project Drainage
Jurisdiction2
. . Planning Watershed " .
Tributar Planning Area Series Project # RMDP Component Work Type Feet Acres
Y 9 Area Code Code ) P yp (Feen ( )
n Mission Ml SC 400 5 Regional Storm Water Basin Bank Liner Filled/Bank Protection
t Mission Ml SC 350 2 Commerce Center Bridge 1000'+ Bridge over Bridge Abutment/Piers
a
Mission M SC 650 10 Commerce Center Bridge - South Bank Filled/Bank Protection
C Mission Ml SC 400 6 Regional Storm Water Basin Bank Liner Filled/Bank Protection
| Mission MI SC 675 4 Commerce Center Bridge - South Bank River/Creek Creation
a Mission Ml SC 675 5 Regional Storm Water Basin Bank Liner River/Creek Creation
r - . .
Mission MI Ml 625 2 Middle Canyon - west of seep Enhancement / Restoration

Exhibit 8 RMDP Components & Impacts Table

Exhibit 8
RMDP COMPONENTS IMPACT TABLES
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

RMDP COMPONENTS IMPACT TABLES

100 Series Modified Drainage - Re-engineered Bank Stabilization 500 Series Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other
150 Series Modified Drainage - Re-engineered Grade Control Structur 600 Series Preserved Drainage
200 Series Drainages Converted to Buried StormDrains 625 Series Enhancement / Restoration Activity
300 Series Drainage Filled for Road Crossing Culvert 650 Series Revegetation Area
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie 675 Series Jurisdictional Creation Area
400 Series River Bank Protection
Pre-Project Drainage
Jurisdiction2
Tributary Planning Area ;f;grdge Wa(t:(zrjgued Series Project # RMDP Component Work Type (Feet) (Acres)
d
Potrero PO SC 400 7 Potrero Bridge - Northern Abutment Bank Lin: Filled/Bank Protection
R Potrero PO SC 350 3 Potrero Bridge 1000'+ Bridge over Santa Clar Bridge Abutment/Piers
i Potrero PO SC 675 6 Potrero Bridge - North Bank River/Creek Creation
v Potrero PO SC 500 4 Haul Route - Potrero Haul Route
? Potrero PO SC 500 5 Viewing Platform near mouth of Potrero Elevated Platform Structure
Potrero PO SC 650 11 Potrero Bridge - North Bank Buffer/Riparian Revegetation
Potrero PO SC 650 12 West of Potero Bridge Buffer/Riparian Revegetation
Potrero PO SC 675 7 West of Potero Bridge River/Creek Creation
Utility Corridor UTIL SC 400 8 Chiquito to San Martinez Toe Protection - Util Filled/Bank Protection
Utility Corridor UTIL SC 400 9 East of WRP Toe Protection - Utility Filled/Bank Protection
Utility Corridor UTIL SC 500 6 Viewing Platform between Chiquito & San Ma Elevated Platform Structure
Utility Corridor UTIL SC 650 13 Open area between Chiquito & San Martinez Buffer/Riparian Revegetation
Utility Corridor UTIL SC 675 8 Mouth of Chiquito Canyon River/Creek Creation
Utility Corridor UTIL SC 625 4 Mouth of Chiguito Canyon Enhancement / Restoration
WRP WRP SC 400 10 Waste Water Reclamation Plant Bank Liner Filled/Bank Protection
WRP WRP SC 500 Waste Water Reclamation Plant Outfall Pilot Channel & access path
WRP WRP SC 675 9 WRP - North Bank River/Creek Creation
WRP WRP SC 650 14 WRP - North Bank Buffer/Riparian Revegetation
Landmark LM CcC 400 11 Landmark Bank Liner @ Castaic Creek Filled/Bank Protection
Landmark LM cC 650 15 Castaic Creek Bank Buffer/Riparian Revegetation
Landmark LM CC 675 10 Castaic Creek Bank River/Creek Creation
Castaic Creek SR-126 SR126 cc 350 4 SR 126 bridge widening @ Castaic Creek Bridge Abutment/Piers
SR - 126 SR126 CcC 500 7 Bike/Equestrian Trail crossing @ Castaic Cre Bridge Abutment/Piers
Utility Corridor UTIL cC 500 8 Castaic @ Hwy 126 Sewer lines Utlity Crossing
Utility Corridor UTIL CC 500 9 Castaic @ Hwy 126 Water lines Utlity Crossing

Exhibit 8 RMDP Components & Impacts Table
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

100 Series
150 Series
200 Series
300 Series
350 Series
400 Series

Modified Drainage - Re-engineered Bank Stabilization 500 Series
Modified Drainage - Re-engineered Grade Control Structur 600 Series
Drainages Converted to Buried StormDrains 625 Series
Drainage Filled for Road Crossing Culvert 650 Series

Drainage Impacted for Road Crossing Bridge Abutment/Pie 675 Series
River Bank Protection

Trails, Viewing Platforms, Utility Crossings, Public Facilities, Other

Preserved Drainage
Enhancement / Restoration Activity
Revegetation Area

Jurisdictional Creation Area

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

RMDP COMPONENTS IMPACT TABLES

Pre-Project Drainage
Jurisdiction2

Tributary

Planning Watershed

Planning Area Area Code Code

Series Project # RMDP Component

Work Type

(Feet) (Acres)

Pre-Project Jurisdictional Acreage

Post-Project Jurisdictional

Acreage
Summary of Tributary Impacts & Creation Areas 202.3 188.4
Summary of River Impacts & Creation Areas 758.0 800.9
RMDP Total 960.3 989.3

Net Newly Created Jurisdiction

29.0

Exhibit 8 RMDP Components & Impacts Table
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART

MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

Exhibit 8
RMDP COMPONENTS IMPACT TABLES

100 Series Modified Drainage - Re-engineered Bank Stabilization
150 Series Modified Drainage - Re-engineered Grade Control Structur
200 Series Drainages Converted to Buried StormDrains
300 Series Drainage Filled for Road Crossing Culvert
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie
400 Series River Bank Protection
Drainages Modified3 Convgrrta;;i?)e;uried Drainages RoadBfir‘;J;essi‘ngs ) Roadcﬁlr\?;stisngs ) P%i:;:]r;gj?[ Ng:e’\::gy Bank Stabilization ~ Grade Control
Impacted __ Total Drains Preserved Total Total Jurisdiction  Jurisdiction ~ west East Structures
Tributary Planning Area Planning - Watershed Series (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Area Code Code
Homestead HS CH 100 8,612 16.0 7,411 7,280
Homestead HS CH 150 11
Homestead HS CH 200 2,549 1.0
Homestead HS CH 300 0 0.1 3 0.9
Chiquito Canyon Homestead HS CH 600 898 0.3
SR - 126 SR126 CH 500
Utility Corridor UTIL CH 500
RecFacil TR CH 500
Homestead HS CH 650 16.4 -1.9
Mission Mi LI 150 5,614 3.0 28
Mission MI LI 200 6,316 3.4
Lion Canyon
Mission Mi LI 300 1 0.4
Mission MI LI 650 3.7 -3.1
Homestead HS LO 100 9,618 4.8 8,833 8,815
Homestead HS LO 150 44
Long Canyon Homestead HS LO 200 961 0.7
Homestead HS LO 300 3 0.3
Homestead HS LO 650 10.7 5.0
Potrero PO PO 100 19,095 29.3 16,420 16,217
Potrero PO PO 150 98
Potrero PO PO 200 10,918 7.6
Potrero Canyon Potrero PO PO 300 0 0.1 5 0.0
Potrero PO PO 600 9,679 52
Potrero PO PO 625
Potrero PO PO 650 27.3 -14.9
Homestead HS SMG 100 5,126 2.4 4,279 4,287
Homestead HS SMG 150 8
Homestead HS SMG 300 0 0.1 2 0.0
San Martinez Grande Homestead HS SMG 600 43 0.0
Canyon Utility Corridor  UTIL SMG 500
SR - 126 SR126 SMG 500
RecFacil TR SMG 500
Homestead HS SMG 650 5.8 3.3
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RMDP COMPONENTS

PROJECT IDENTIFICATION CHART

MASTER STREAMBED ALTERATION AGREEMENT

Notification No. 1600-2004-0016-R5

RMDP COMPONENTS IMPACT TABLES

Exhibit 8

100 Series Modified Drainage - Re-engineered Bank Stabilization
150 Series Modified Drainage - Re-engineered Grade Control Structur
200 Series Drainages Converted to Buried StormDrains
300 Series Drainage Filled for Road Crossing Culvert
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie
400 Series River Bank Protection
. . Drainages . Road Crossings - Road Crossings - Post-Project Net Newly -
Drainages Modified3 Converted to Buried Drainages Bridges Culverts Drainage Created Bank Stabilization  Grade Control
. Preserved R R Structures
Impacted Total Drains Total Total Jurisdiction Jurisdiction West East
. . Planning Watershed .
Tributary Planning Area Series (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Area Code Code
Landmark LM AG 100 344 0.3
Landmark LM AG 200 1,479 1.4
Agricultural Ditch2
Landmark LM AG 600 25 0.2
Landmark LM AG 650 0.5 -1.4
Homestead HS AY 150 154 0.0
Ayers Canyon3 Homestead HS AY 300 0 0.2 1 0.0
Homestead HS AY 600 2,311 24 2.7 0.1
Dead-End Canyon Mission M DE 200 1,931 13 -1.3
Mission MI EX 200 1,276 0.3
Exxon Canyon
Mission Mi EX 600 2,265 0.9 0.9 -0.3
Homestead Canyon Homestead HS HS 200 609 0.6 -0.6
Homestead HS HU 200 421 0.1
Humble Canyon
Homestead HS HU 600 5,116 18 1.8 -0.1
Mission Mi MI 200 7,439 5.6
Middle Canyon
Mission MI Ml 600 148 22 2.2 -5.6
Homestead HS MMC 150 22 0.0
Mid-Martinez Canyon4 Homestead HS MMC 200 4,541 21
Homestead HS MMC 600 250 0.3 0.3 -2.1
Homestead HS OH 200 7,593 54
Off-Haul Canyon
Homestead HS OH 600 1,185 0.3 0.3 -5.4
Salt Creek SC SALT 100 7,290 6.9
Salt Creek Canyon5 Salt Creek SC SALT 600 101,470 84.1
Salt Creek SC SALT 625 114.1 23.1
Magic Mountain Canyon Mission M MM 200 6,111 6.4 -6.4
Unnamed Entrada 1 Mission Mi UN1 200 4,647 0.3 -0.3
Unnamed Entrada 2 Mission MI UN2 200 416 0.5 -0.5
Unnamed Canyon A Homestead HS UNA 600 1,293 0.8 0.8
Homestead HS UNB 200 1,004 0.5
Unnamed Canyon B
Homestead HS UNB 600 568 0.3 0.3 -0.5
Homestead HS UNC 200 402 0.2
Unnamed Canyon C
Homestead HS UNC 600 869 0.5 0.5 -0.2
Mission Ml UND 200 1,232 0.7
Unnamed Canyon D
Mission Mi UND 600 260 0.1 0.1 -0.7
Landmark LM SC 400
Landmark LM SC 400
Landmark LM SC 400
Landmark LM SC 350
Landmark LM SC 500
Landmark LM SC 650
Landmark LM SC 650
Landmark LM SC 650
Landmark LM SC 675
Landmark LM SC 675
Landmark LM SC 675
Landmark LM SC 500
IS Landmark LM SC 500
a Mission MI SC 400
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MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

RMDP COMPONENTS o
PROJECT IDENTIFICATION CHART RMDP COMPONENTS IMPACT TABLES

100 Series Modified Drainage - Re-engineered Bank Stabilization
150 Series Modified Drainage - Re-engineered Grade Control Structur
200 Series Drainages Converted to Buried StormDrains
300 Series Drainage Filled for Road Crossing Culvert
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie
400 Series River Bank Protection
Drainages Modified3 Drainages ’ Drainages Road C.rossmgs - Road Crossings - PDSt-_PmJeC[ Net Newly Bank Stabilization ~ Grade Control
Converted to Buried Bridges Culverts Drainage Created
_— . Preserved g R —————  Structures
Impacted Total Drains Total Total Jurisdiction Jurisdiction West East
. . Plannin Watershed .
Tributary Planning Area 9 Series (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Area Code Code
n Mission MI sc 400
t Mission MI sC 350
a
Mission Ml SC 650
C Mission MI sC 400
| Mission M sc 675
a Mission M sc 675
r .
N Mission Ml Ml 625
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MASTER STREAMBED ALTERATION AGREEMENT
Notification No. 1600-2004-0016-R5

RMDP COMPONENTS o
PROJECT IDENTIFICATION CHART RMDP COMPONENTS IMPACT TABLES

100 Series Modified Drainage - Re-engineered Bank Stabilization
150 Series Modified Drainage - Re-engineered Grade Control Structur
200 Series Drainages Converted to Buried StormDrains
300 Series Drainage Filled for Road Crossing Culvert
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie
400 Series River Bank Protection
. . Drainages . Road Crossings - Road Crossings - Post-Project Net Newly -
Drainages Modified3 Converted to Buried Drainages Bridges Culverts Drainage Created Bank Stabilization  Grade Control
_—_— . Preserved o A ———  Structures
Impacted Total Drains Total Total Jurisdiction Jurisdiction West East
. . Planning Watershed .
Tributary Planning Area Series (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Area Code Code
d
Potrero PO SC 400
R Potrero PO SC 350 See Summary Below or RMDP Component Graphics for details of Project Impacts
| Potrero PO sC 675
v Potrero PO sc 500
e
r Potrero PO SC 500
Potrero PO SC 650
Potrero PO SC 650
Potrero PO SC 675
Utility Corridor UTIL SC 400
Utility Corridor UTIL SC 400
Utility Corridor UTIL SC 500
Utility Corridor UTIL SC 650
Utility Corridor UTIL SC 675
Utility Corridor UTIL SC 625
WRP WRP SC 400
WRP WRP SC 500
WRP WRP SC 675
WRP WRP SC 650
Landmark LM CcC 400
Landmark LM cc 650
Landmark LM CC 675
Castaic Creek SR-126 _ SR126 cc 350
SR - 126 SR126 cc 500
Utility Corridor UTIL cC 500
Utility Corridor UTIL CC 500
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RMDP COMPONENTS
PROJECT IDENTIFICATION CHART
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Exhibit 8
RMDP COMPONENTS IMPACT TABLES

100 Series Modified Drainage - Re-engineered Bank Stabilization
150 Series Modified Drainage - Re-engineered Grade Control Structur
200 Series Drainages Converted to Buried StormDrains
300 Series Drainage Filled for Road Crossing Culvert
350 Series Drainage Impacted for Road Crossing Bridge Abutment/Pie
400 Series River Bank Protection
. . i . Road Crossings - Road Crossings - -Proj A
Drainages Modified3 Drainages . Drainages . 9 9 Post FrOJect Net Newly Bank Stabilization  Grade Control
Converted to Buried Bridges Culverts Drainage Created
_—_— . Preserved g R ———  Structures
Impacted Total Drains Total Total Jurisdiction Jurisdiction West East
. . Plannin Watershed .
Tributary Planning Area 9 Series (Feet) (Acres) (Feet) (Acres) (Feet) (Acres) (Qty) (Acres) (Qty) (Acres) (Acres) (Acres) (Feet) (Feet) (Qty)
Area Code Code
Summary of Tributary Impacts & Creation Areas
Summary of River Impacts & Creation Areas
RMDP Total
Net Newly Created Jurisdiction
10 of 10
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